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Summary	
 

 

Over the past years, the United States Army has faced an increasingly austere budgetary environment 
of unknown duration. At the same time, in the future the Army must prepare for a more diverse, 
burdensome and uncertain strategic environment, from conventional warfare to counter-insurgency. 
Anticipating these constraints, in 2006 the Department of Defense (DoD) mandated the use of 
capability portfolio management in acquisitions, to ensure that an efficient mix of systems is being 
developed and fielded within strict budgetary limitations. However, a lack of research in two 
important areas is constraining the ability of the Army to perform effective portfolio analyses. First, 
there is limited research to help the Army perform specific portfolio analysis and assessment of this 
kind. Second, for individual systems within a portfolio, a body of research has documented the 
extent and causes of cost growth, schedule delay, and cancelation in ‘major weapon systems’, but 
relatively less attention has been paid to the smaller, less expensive systems that actually make up the 
majority of the Army’s budget.  

A growing literature has begun to establish a framework for portfolio analyses involving military 
systems. These studies have often focused on project selection either within a capability requirement 
area, which groups systems within a very broad category, or across such broad categorical areas.  A 
capability requirement area actually contains multiple systems serving very different specific 
functions at a more fundamental, basic level.  For example, ‘Lethality’ is one traditional capability 
requirement area defined by the Army as the ability to destroy or neutralize adversaries. The lethality 
requirement needs to be accomplished in a myriad of different ways depending on the situation by 
utilizing a variety of weapons, such as small arms, missiles, mortars, and artillery. Therefore, prior to 
the consideration of gaps within the overall lethality capability area, one must first assess whether 
investment in development efforts will result in the right mix of systems to satisfy each of the specific 
fundamental capabilities. One such example is the small arms fundamental capability - the systems 
that provide this capability compose the small arms fundamental capability portfolio. The study of 
fundamental capabilities and their fundamental capability portfolios are the focus of this dissertation. 

A portfolio can contain both ‘major weapon systems’ and less expensive systems. ‘Major weapon 
systems’ are estimated to require eventual research, development, test, and evaluation (RDT&E) 
expenditures of more than $300 million, or eventual procurement expenditures of over $1.8 billion. 
Major weapon systems have been the subject of extensive research in the past. However, since less-
expensive systems make up 80% of the Army’s acquisition budget, they should not be under-
assessed. Indeed, in many cases less expensive, smaller systems will make up the majority or totality 
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of systems within a fundamental capability portfolio. Further, past research has focused on 
individual systems as standalone development projects and has not adequately considered the 
interdependency amongst systems in the overall development portfolio. Major weapon systems, due 
to their high cost, are often the only development effort aimed at filling a particular capability gap. 
On the other hand, amongst smaller systems there are often close substitutes or even directly 
competing systems - developed by a rival company or mandated by the Army itself– that could all 
fulfill a capability gap. As a result, in a portfolio management context, there is a question as to 
whether the development of closely related systems is wasteful redundancy on the one hand, or 
useful insurance against failure of some development programs on the other. The development paths 
of major weapon systems may also diverge from those of smaller systems. While major weapon 
systems are often developed to counter perceived future threats, which may give developers some 
scheduling leeway, smaller programs are often initiated to counter imminent, recently revealed 
threats, such as the use of novel IEDs by insurgents. For such systems, rapid development and 
fielding is of urgent importance given an environment in which casualties, rather than dollars, are 
often an influential driving factor in deciding whether to enter or continue an armed conflict or war.  

These observations motivate the performance of two ‘fundamental’ portfolio reviews within this 
dissertation that focus, respectively, on anti-improvised explosive device (anti-IED) systems and 
small arms.  A fundamental capability portfolio review builds ‘from the ground up’ to assess how 
well the aggregations of individual under-development Army systems provide for each fundamental 
capability. Especially when the Army is under budgetary constraint, fundamental capability analysis 
allows for an understanding of complementarity and redundancy amongst developing systems so 
that one can select the most cost-effective portfolio of projects to fund. In turn, from individual 
fundamental capability portfolio reviews, one can aggregate findings and select projects that will 
most effectively satisfy a capability requirement area within budget.  Aggregating at a higher level still 
amongst these capability requirement areas can result in an overall strategy for the total portfolio of 
developing Army systems.   

The two fundamental capability portfolios reviewed herein were selected because of the importance 
of both groups of systems. Small arms contribute significantly to the lethality capability area, while 
anti-IED systems are, in the current anti-insurgency environment, a key aspect of the force 
protection capability area. The dissertation assesses seven small arms systems and ten anti-IED 
systems that were under development in fiscal year (FY) 2006, tracking each system from inception 
to current state, and analyzes how each system contributes to the respective fundamental capability 
area in question. The systems under study represent all of the small arms and anti-IED development 
programs that appear in the FY 2006 Army (RDT&E) records. RDT&E data, which tracks 
expenditures related to system development, are available for most systems from 1998 to expected 
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The more expensive group of systems tended to be novel systems, built from the ground up, and 
were relatively more ambitious in terms of providing new, unique capabilities. The less expensive 
group of systems were generally based on legacy systems, and more often than not were 
modifications of existing military systems, or commercial systems modified for military use. 

Development outcomes suggest an inefficient use of research funds in terms of both the types of 
systems that were either canceled or never fielded as well as the dollar values associated with those 
systems. Over the course of the study period, four systems were terminated before development was 
complete, as indicated by the four red points in Figure S.1. All of these systems were from the 
relatively higher expense, more ambitious development group. In contrast, three systems largely 
completed development or were ready to be fielded, but have not yet been selected for procurement. 
All of these systems were from the less expensive group of development projects (blue points in 
Figure S.1). Six development projects resulted in procured systems that will be useful in the field 
(green points). Of these, only one was from the more expensive group of systems and was one of the 
least expensive systems to develop within that group. The other five procured systems result from 
lower-cost development efforts. The remaining four systems, still under development, belong to the 
group of higher development cost systems (yellow points).  

On average, systems that are currently still in development have been in that state for just over 
twelve and a half years.  

While four projects were canceled out of a total of seventeen, terminations represented nearly 45% 
of total development dollars accounted for in this study. If this finding among 17 systems is 
confirmed in future studies, the large percentage of funds lost to canceled program would be a 
serious concern, especially in the current (and indefinite) budget-constrained environment. 

Cancelations and protracted development of systems often led to uneven coverage of capability gaps 
within fundamental capability portfolios.  

The ten systems under development by the Army within the anti-IED fundamental capability 
portfolio fall into one of two categories: mine detection or mine neutralization. Development 
successes amongst mine neutralization systems have resulted in a dramatic decrease in the number of 
remotely detonated, wireless IEDs used against troops in Iraq and Afghanistan. In 2005, ninety 
percent of IED attacks in Iraq used remotely detonated, wireless IEDs. As of 2009, that number had 
dropped to twenty percent nationwide. A philosophy of quick-turnaround modification of 
preexisting military technology with rapid fielding across multiple development efforts was largely 
responsible for this victory.  However, insurgents have adapted to new Army technology by shifting 
to the use of more primitive IEDs in Iraq and Afghanistan, which are impervious to electronic 
jamming, and which heighten the need for better mine detection systems as an alternative means of 
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denial. Through the use of commercial systems and the modification of existing military technology, 
there have been successes in this area. However, the development of systems providing true standoff 
detection capabilities, that do not expose soldiers to the potential blast radius of IEDs, has been slow 
to develop or have been terminated.   

Turning to the small arms fundamental capability portfolio, as of 2006 the Army had ambitious 
plans for technological transformation. A myriad of older systems were to be replaced largely by two 
revolutionary new weapons – the soldier-borne Objective Individual Combat Weapon (OICW) and 
the crew operated Advanced Crew Served Weapon (ACSW). These two systems, part of a group of 
seven small arms systems under development, were the cornerstones of the Army’s long-term 
strategic vision. In the end, both systems were canceled. As a result, the portfolio of small arms 
weapons available to soldiers in the field now looks much the same as it did a decade ago, with few 
improvements.  

Analysis of this sample of seventeen development projects leads to the following findings and 
recommendations: 

Important findings: 

Finding one: Less expensive systems are more likely to be successfully developed and fielded than 
more expensive ones. Within the context of the fundamental capability portfolio, more expensive 
systems also have the potential to fill larger capability gaps. In the anti-IED portfolio, the Airborne 
Standoff Mine Detection System (ASTAMIDS) and Ground Standoff Mine Detection System 
(GSTAMIDS) were two key systems in standoff mine and IED detection. Neither has been fielded 
to date. Within the small arms fundamental capability portfolio, the fielding of a new air-bursting 
smart munition promised by the Objective Individual Combat Weapon and Advanced Crew Served 
Weapon was extensively delayed as a result of the cancelation of both systems, resulting in the lack of 
an important capability for more than a decade. 

Finding two: Technology is commonly salvaged from cancelled programs. Of the seventeen systems 
reviewed here, four were officially canceled. In each case, some portion of the technology was 
transferred to another development effort and in most cases resulted in fielding. Cancellation of 
development programs is therefore not synonymous with total failure. 

Recommendations for individual systems: 

Within a fundamental capability portfolio, the military should consider the value and urgency of 
need for a system before establishing multiple or overly ambitious initial requirements for a system, 
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introducing new requirements following the beginning of development, or requiring integration 
between systems that are concurrently in some stage of development and not yet matured.  

Recommendation one: Fielding useful and timely systems should be the goal of development. If 
development efforts with focused goals succeed in producing fielded systems, improved or new 
capabilities can be added once lessons-learned from real-world use are incorporated. This would get 
systems fielded to the troops in a timelier manner and provide a higher probability of success for 
system development. As an example, the Army fielded various iterations of IED jamming systems 
quickly to bring a vital capability to the field, without waiting for the systems to be at a perfected 
level of development.  

Recommendation two: Realistic and simple initial requirements are highly desirable. The OICW 
and ACSW programs were required to be of lighter weight in comparison to legacy systems and at 
the same time had to fire both conventional ammunition as well as an air-bursting smart munition. 
In the case of the OICW, the integration of complex electronic components that calculated distance 
of explosion for the air-bursting munition would have inevitably added weight to the system and 
were thus directly contradictory to the requirement of weight reduction. As a result, the maturity of 
technology lagged behind Army guidelines at key development milestones. Given the need to fill 
capability gaps quickly, it might have made more sense to develop a light carbine for use by 
individual soldiers, while separately develop an air-bursting capable weapon to be deployed perhaps 
at the company level, as opposed to being issued to each individual soldier. This solution should be 
adequate, as an air-bursting capability is likely to be used relatively less frequently in combat than the 
traditional carbine. 

Recommendation three: The use of commercial and government off-the-shelf technology (COTS 
and GOTS, respectively) – which has already been developed and can be modified for military use - 
should and currently is being emphasized as a potential source of capabilities, especially in a tight 
budgetary environment. The Ground Standoff Mine Detection System was characterized by 
demanding requirements such as avoidance from enemy detection and autonomous navigation that 
ultimately led to delay and cancellation. On the other hand, the Autonomous Mine Detection 
System (AMDS) utilizes technology originally developed for GSTAMIDS, which is to be integrated 
on a GOTS platform. While the capabilities of AMDS are lower than those of GSTAMIDS, 
development has taken much less time and is more likely to result in a fielded system. 

Recommendation four: The Army should refrain from ‘requirement creep,’ wherein additional 
requirements are added to a system already undergoing development. The Airborne Standoff Mine 
Detection System was originally designed to provide standoff mine detection capabilities from the 
air, and was one of the few in-development systems that could fill that particular gap. However, 
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during ongoing development, requirements were modified to also include enemy target (e.g. vehicle 
or personnel) acquisition requirements. These changes contributed to significant delays in the 
development of the system. ASTAMIDS was also developed concurrently with technologically 
immature UAV platforms that were meant to carry the mine detection system. However, concurrent 
development meant that some aspects of the final configurations of systems were unknown, 
complicating integration and increasing development cost. Worse yet, the intended host UAV 
systems was canceled and replaced by another still in development UAV on several successive 
occasions. As a result, integration efforts had to begin anew repeatedly, resulting in delay.  

Recommendation five: In some of the cases studied here, new components with competing 
requirements were supposed to be integrated into a single system. However, program managers 
should balance the need for integration of new systems with the need to field capabilities in a timely 
manner. In the case of the OICW, several important components of the overall system were still in 
early stages of development even as integration of those components had to occur in order to remain 
on schedule. In particular, there were issues with the effectiveness of the blast provided by the 25mm 
air-bursting munition. If the shape or size of the round itself had to be changed, it would delay 
development of the main small arm system and potentially violate existing weight reduction 
requirements. On the other hand, if changes to the small arm could not have been made, it would 
mean requiring increased burst for the 25mm munition at a fixed size and weight. Technical issues 
such as these are likely to increase the risk of delay and cancelation. 

Recommendations for portfolio management: 

Recommendation one: Given the inevitability of failure in some development programs, effective 
portfolio management necessitates the explicit development of realistic alternative plans that initiate 
immediately in cases where no fielded systems seem likely to arise from current development efforts. 
In a tight budgetary environment, this may mean that development of an ambitious system is halted 
so as to fund systems providing a lower capability but a higher likelihood of near-term fielding. 

Recommendation two: In choosing systems to develop, the Army should explicitly consider time to 
fielding and the risk of program failure of each system, and should attempt to fulfill capability gaps 
sooner rather than later. The cancellation of the OICW and ACSW in the small arms portfolio and 
ASTAMIDS and GSTAMIDS in the anti-IED portfolio left significant gaps in each fundamental 
capability portfolio. In considering higher-capability, higher-risk systems like these, the Army should 
not only assess the expected capability of the system, but should also consider the expected length of 
development of the system and likelihood that the development program will fail to meet 
performance or cost objectives. By engaging in these calculations, it may be that the Army opts to 
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develop systems that provide fewer capabilities but are more likely to be developed quickly and 
successfully.  

Recommendation three: Substitutes do exist between developing systems, but a safety margin is 
necessary in the fundamental capability portfolio to guard against inevitable challenges such as 
performance shortfall, schedule delay or cancelation of programs. As a result, policymakers should 
make careful considerations before cutting ‘redundant’ programs. In the small arms portfolio, the 
Lightweight Medium Machine Gun and M240L are similar machine guns developed relatively 
cheaply, at a cost to the military of $250,000 and $4.9 million, respectively. Bringing such systems 
to a ‘ready to be fielded’ state is inexpensive compared to the overall procurement, operating and 
maintenance budgets. Meanwhile, providing a safety margin in the overall portfolio is likely to be 
strategically important and economical, since it results in a higher likelihood of fulfilling a capability 
gap and/or lower procurement and operating and maintenance costs in the future if the most cost-
effective system amongst a group can ultimately be selected for fielding. 
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Chapter	One ‐	Introduction	
 

In January 2010, Secretary of Defense Robert Gates specifically called for more than $100 billion in 
cuts to defense spending over the following five years.1 Deputy Defense Secretary William Lynn 
specified that one-third of budgetary cuts would come from force structure and modernization - 
resulting in less funding for the research, development, testing and evaluation and weapon 
acquisition budgets.2 Given the long road ahead in recovery from severe recent economic conditions, 
these cuts will likely continue for the foreseeable future.                       

While the Army is facing an austere budgetary environment of indefinite duration, it must at the 
same time contend with an uncertain and difficult strategic environment. According to DoD 
taxonomy illustrated in Figure 1.1, the services must not only contend with traditional challenges 
(lower left quadrant of the figure), for which the current capability portfolio is most suited.  

Figure 1.1 – Future Capability Challenges  

 
 Source: Department of Defense Quadrennial Defense Review Report (2006) 

 

                                                      
1 Governmentexecutive.com (2010) 
2 1500 AM Federal News (2010) 
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They must also prepare for irregular challenges such as terrorism and insurgency (upper left 
quadrant), prevent catastrophic scenarios such as enemy use of weapons of mass destruction (upper 
right quadrant), and must control potentially disruptive challenges by guiding countries at strategic 
crossroads (lower right quadrant).  

In recognition of these challenges, in 2001 the DoD moved away from threat-based planning, which 
focused on known foes and specific scenarios, toward capabilities-based planning. The objective of 
the move was to prepare for a wider range of future capabilities that adversaries could employ against 
the United States and evaluate the ability of the military to respond to each of them, rather than to 
‘over-optimize’ the forces for a limited set of threat scenarios.3  

As wide-ranging challenges increase, the Army faces a difficult tradeoff. On the one hand, it cannot 
afford to develop an indiscriminately large number of systems. On the other hand, it needs to 
develop the right types of systems that can be acquired and fielded according to a broader range of 
defense requirements.  Since requirements will change as the result of new conflicts and stability 
operations in the future, the types of systems selected for development need to be readily applicable 
to a wide variety of future scenarios or be quickly adaptable to deal with new challenges. The latter is 
complicated by the fact that it can take many years to fully develop new systems or modify existing 
systems. Often, the Army cannot afford to wait until new threats actually appear before designing 
the right systems to confront them.  

In such an environment, it is important for the Army to carefully select system development 
projects. However, in comparison to commercial companies, a Government Accountability Office 
(GAO) assessment found that the DoD has entered into investment decisions with inadequate 
understanding of overall portfolio needs and with insufficient knowledge as to the cost and feasibility 
of individual development projects. The military services have also identified needs and allocated 
resources separately, resulting in a fragmented fighting force.4 Recognizing these issues, Deputy 
Secretary of Defense Gordon England issued a memorandum in September 2006, reinforced by 
another in February 2008, calling for the explicit use of capability portfolio management by all DoD 
components.5  These directives were meant to reduce redundancy amongst development programs, 
improve joint interoperability, and increase efficiency in acquisition processes.6 The Army currently 
has a number of capability portfolios under review, with reviews of precision fires and aviation 
complete, and nine other reviews currently in progress.7  

                                                      
3 DoD (2006) 
4 GAO (2007) 
5 These are, respectively: DOD (2006, p. 67); England (2008) 
6 DOD (2006) 
7 Six ongoing ‘materiel focus’ area reviews are: Tactical Wheeled Vehicles; Intelligence, Surveillance and Reconnaissance; 
Engineer Mobility and Counter Mobility; Combat Vehicle Modernization; Network Modernization; and Soldier 
Systems. Three ongoing non-material area reviews are: Training; Workforce Composition; and Information Technology. 
See: Defense Report (2010) 
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The first Capability Portfolio Review to issue recommendations focused on precision fire systems. 
On April 22, 2010, the review recommended the cancelation of the Non-Line-of-Sight Launch 
System (NLOS-LS) because the system and associated munitions were not cost-effective.8 Speculated 
reasons for the decision include high per-missile cost of $466,000 as well as the lower need for the 
NLOS-LS and associated munitions when compared to other precision-fire munitions.9  While 
cancelation may have saved resources going forward, an estimated $1.1 billion was dedicated to 
development of the NLOS-LS before cancelation. 

Capability Portfolio Reviews are likely to be a mainstay of development oversight for the foreseeable 
future. However, relatively more specific portfolio reviews like the one addressing precision fires are a 
relatively new undertaking for the Army. Instead, focus has traditionally rested on broad capability 
requirement areas called Force Operating Capabilities (FOCs). The FOCs are relatively broad 
categorizations. For example, the lethality FOC is defined as the ability to destroy or neutralize 
adversaries, and includes within it many diverse types of systems to accomplish that goal.10 However, 
FOCs actually contain systems serving very different specific capabilities at a basic level, which are 
defined as ‘fundamental capabilities’ here.   

The three levels of system aggregation that are relevant to the process of portfolio management are 
shown in Figure 1.2. Represented at aggregation level two are the eleven FOCs defined by the Army. 
Meanwhile, RAND has performed a series of studies to examine the tradeoffs between the FOCs 
necessary to build the overall Army portfolio.11 These cross-capability tradeoff decisions are 
represented at aggregation level one in Figure 1.2. But within FOCs such as lethality, very different 
systems need to be developed in order to provide more basic lethality capabilities to soldiers in the 
field. These fundamental capability portfolios of like weapons are represented at aggregation level 
three in Figure 1.2. As an example, consider the portfolio of small arms necessary to effectively 
engage different types of targets, such as individual enemy soldiers, armor, and structures, at various 
distances. Two different types of machine guns, which could act as substitutes in the equipping of 
soldiers, are considered to be part of the same fundamental capability portfolio, even if they have 
slightly different properties or uses. On the other hand a mortar, although it provides a lethality 
capability, would be considered to be part of a separate fundamental capability, since there is often 
no practical tradeoff between the use of small arms and mortars in the field. In total, prior to 
consideration of gaps within the overall lethality capability area, one must first assess whether 

                                                      
8 Hicks (n.d.)  
9 Barkoviak (2010) discusses missile costs, while Gourley (2010) discusses the relative importance of the precision-fire 
munitions that were reviewed.  
10 The other Force Operating Capabilities are defined later in the dissertation. See Mackey (2008) for complete 
definitions. 
11 RAND research that addresses cross-capability portfolio allocation is discussed in detail in the literature review chapter. 
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One should not assume that results from previous research regarding major weapon systems would 
apply to smaller systems, especially in the context of the portfolio. It is likely that the rates of cost 
growth, schedule delay, and cancelation differ between major weapon systems and their smaller 
counterparts. Major Weapon Systems, due to their cost, are often the only development effort aimed 
at filling a particular capability gap. On the other hand, amongst smaller systems there are often 
close substitutes or even directly competing systems - developed independently by a rival company or 
mandated by the Army itself – that could fulfill a particular capability gap. As a result, in a portfolio 
management context, there is a question as to whether the development of closely related systems is 
wasteful redundancy on the one hand, or needed insurance on the other.  

The development paths of major weapon systems will also diverge from those of smaller systems. 
Major weapon systems, such as combat vehicles, are often developed to include features meant to 
counter perceived future threats, which may give developers some scheduling leeway. Smaller 
programs, on the other hand, are often initiated to counter imminent, recently revealed threats, such 
as the use of novel IEDs by insurgents. For such systems, rapid development and fielding is of urgent 
importance given an environment in which casualties, rather than dollars, are often a determining 
factor in the decision to begin or sustain a combat mission or war.  

In order to provide recommendations for efforts at the fundamental capability level, assessment of 
two fundamental capability portfolios, representing seventeen systems under development in fiscal 
year 2006, are presented in this dissertation. These consist of seven small arms and ten anti-IED 
systems. These portfolios were selected because of the large number of systems under development in 
each area and the importance of each portfolio to the Army’s overall mission.  

A fundamental capability portfolio review builds ‘from the ground up’ to assess how well individual 
developing Army systems together perform the multiple tasks expected of a fundamental capability 
portfolio. Only after performing portfolio analysis at this detailed level can one determine how well 
gaps in the overall capability area or across such areas are being.  

The efforts undertaken in this dissertation shed light on how much individual systems cost to 
develop and how long development takes to complete. The development histories of individual 
systems, as well as the portfolio as a whole, are also compiled.  This historical analysis is done to 
delineate the developmental obstacles and successes for a given fundamental capability.  There is 
currently controversy regarding whether there are too many development projects being canceled, 
whether development projects can be better selected from the start so as to reduce cancelation, and 
whether the Army is too late to cancel problematic development projects.  Through analytical 
examination of the developmental histories of two fundamental capability portfolios, this 
dissertation addresses the issue of whether the Army has made good decisions in a timely manner in 
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regards to cancelation or doubling down for continued development of systems experiencing cost 
overrun and delay. The dissertation also draws some conclusions as to how development decisions 
for problematic programs, which experience cost overruns and/or delay, could be made in the future. 
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Chapter	Two ‐	Literature	Review	
 
 
The research described herein expands upon previous research in two significant ways. First, it 
considers all systems that contribute to a particular capability, both large and small, rather than 
focusing exclusively on major weapon systems. Second, previous portfolio analyses have focused on 
project selection within a broad capability requirement area or the optimal distribution of 
development funds across these capability areas.  In contrast, since a capability requirement area 
contains dissimilar systems serving different specific functions, analysis carried out here focuses at the 
level of the fundamental capability portfolio. 

Past Studies Focused on Major Systems 

Prior research has generally focused on development related to major weapon systems, both because 
data are more readily available for these systems, and because development of individual major 
weapon systems represents a relatively large and high-profile portion of the total development budget 
of the military. Cost growth in major weapon systems, whereby development and procurement costs 
increase above prior estimates over time, has been a primary area of focus in past studies. Literature 
related to the phenomenon is particularly relevant because cost growth is associated with a variety of 
development problems that could lead to capability gaps in portfolios, including schedule delay, risk 
of cancelation, and reductions in actual versus expected system capability. Importantly, it should also 
be noted that the opportunity costs of funds lost to cost growth in one development project are 
alternate development programs that go underfunded or entirely unfunded as a result.   

Surveying development in the 1960s, Perry (1969) found 40% cost growth amongst twenty one 
acquisition programs.13 Cost growth in systems was also accompanied by schedule slippage of about 
15% for studied systems.14 Amongst causes of cost growth, ‘technical uncertainty’ was found to 
contribute 33% of total growth, while 50% was attributed to changes in program objectives after 
development had already begun. Interestingly, Perry (1971) found that European aircraft developers 
exhibited lower cost growth than their American counterparts, and attributed this at least partly to 
more stringent performance requirements at the end of initial development phases before 
committing to procurement. Based on this observation, Perry et al. recommended an incremental 
development strategy for US projects, delimited by milestones at which progress could be assessed.   

                                                      
13 Perry et al (1969) 
14 Perry et al (1971) 
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In 1975, a few short years after finding evidence of the superiority of European aeronautical firms, 
Perry praised the newly available F-16 as superior to the French-built Mirage F-1 in both cost and 
performance. Reasons for this outcome were twofold: the extensive use of off-the-shelf subsystems in 
the aircraft, which simplified development, and extensive prototyping in development.15  

Despite the implementation of reforms that mirrored those called for in the 1960s and 70s by Perry 
and others, including milestones built into the development process, cost-growth remained a 
stubborn problem throughout the next decades. Drezner et al. (1993), found that amongst 128 
projects, cost growth averaged 20%, a number lower than reported in previous research because the 
systems studied by Drezner were still in development. In actuality, cost growth was found to be 
relatively stable since the mid-1960s. Moreover, no strong causal correlation was found that could 
ascribe cost growth to any single significant factor, because reasons varied widely between individual 
development efforts.16  

More recently, Arena et al. (2006) utilized Selected Acquisition Reports (SARs) to quantify the 
magnitude of cost-growth in sixty-eight completed major weapon systems at 46%, mirroring the 
results from research forty years ago.17 Again, few correlations were observed between overall system 
characteristics and cost growth. Bolten et al. (2008) analyzed thirty-five completed and on-going 
programs in order to determine causes of cost-growth in development and procurement. The study 
found evidence of 60% overall cost growth from initial estimates, resulting largely from decisions 
such as alterations to quantities procured, requirements increases, and schedule changes.18  

Shifting from cost growth to rates of cancelation, the Final Report of the 2010 Army Acquisition 
Review was the broadest in scope yet of a group of studies providing policy recommendations to 
decrease rates of cancelation in major weapons systems. The review found that from 1990 to 2010, 
twenty-two major acquisition programs were canceled.19 Even excluding high-profile cancelations in 
the Future Combat System (FCS) family of systems, termination represents sunk costs of 25% of 
available Development Test and Evaluation (DT&E) funding per year. Including FCS cancelations, 
35% to 42% of Army DT&E funding has been lost to terminations.  

While these studies suggest the scope of problems with major weapon systems, they are not the 
whole story. Smaller systems are important in their own right, and are often important components 
of major systems. More importantly, the Department of Defense spends only 20% of annual defense 

                                                      
15 Perry (1975) 
16 Drezner et al. (1990) 
17Cost growth in these studies is usually calculated as final cost above the cost estimated at various milestones. In this 
case, cost was found to be 46% above milestone B estimates and 16% above milestone C estimates. Arena (2006) 
18 Bolten et al. (2008) 
19 Army Acquisition Review (2011) 
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acquisition funds on major weapon systems.20 Results from studies on major weapon systems do not 
necessarily apply to the successes and failures of development of smaller systems. Moreover, while the 
2010 Army Acquisition Review is a milestone in highlighting the amount and magnitude of 
cancelations within the budget, this dissertation aims to expand upon that work by providing a full 
picture of how terminations have affected the types of capabilities the Army possesses and the types 
of gaps in capabilities soldiers experience in the field by examining smaller programs that constitute 
80% of annual DoD acquisition funds. 

Portfolio Analyses Have Not Focused at the Fundamental Level 

While portfolio analyses have gained prominence as a result of DoD mandates, research related to 
these analyses have been focused on the cost-effective trade-offs between wide-ranging Force 
Operating Capability (FOC) areas or tradeoff decisions within one such FOC or capability portfolio, 
and until recently have not emphasized how individual systems work together to perform each 
fundamental capability .21  
 
Table 2.1 provides a listing of the eleven FOCs that the Army traditionally uses to categorize 
systems. The first two columns of the table list the FOC number and name, while the last two 
columns give some examples of the specific capabilities provided by each FOC. For example, FOC 
number seven, Force Protection, subsumes systems that contribute to personnel and asset protection. 
The areas included within this FOC are on-asset and off-asset protection, and similarly on-body and 
off-body personnel protection.22 Anti-IED systems, one of the fundamental capability portfolios 
studied here, is much more specific than any of these categories used previously, and in fact can cut 
across these categorizations since, for example, IED jamming devices can protect both assets and 
personnel both on- and off-vehicle and personnel.  
 
 
 
 
 
 
 
 
 
 
 
                                                      
20 Defense Update (2009)  
21 Force Operating Capabilities are operational capabilities which, when achieved in aggregate, would fulfill the vision of 
the future Modular Force. See: Mackey (2008) 
22 Chow et al. (2009) 
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Table 2.1 – Component Capability Examples of Force Operating Capabilities 

# FOC Example 1 Example 2 
1 Battle Command Command and control Decision superiority 
2 Battlespace Awareness Intelligence information Manage knowledge 
3 Mounted/Dismounted Maneuver Mobility Urban operations 
4 Air Maneuver Aviation support Reconnaissance 
5 Lethality Precision Automated fire 
6 Maneuver Support Understand battle space Freedom of maneuver 
7 Force Protection Personnel protection Asset protection 
8 Responsiveness / Deployability Airlift / sealift Theater access 
9 Maneuver Sustainment Power and energy Force health 
10 Training, Leadership, Education Leadership training Unit performance 
11 Human Engineering Reduce soldier load Decrease task complexity

      Source: Mackay (2008) 

One prominent example of cross-FOC portfolio analysis is the research set forth in three RAND 
monographs - the Toward Affordable Systems series (referred to below as TAS I, TAS II, and TAS III 
respectively).23 These publications developed a methodology to select between competing projects 
given the capability provided by each system and the cost of development and procurement 
associated with each system. The model developed also explicitly incorporates uncertainties in 
development outcomes, such as the possibility of project failures, cost overruns, and budget cuts.  
The model suggests the need for development safety margins to ensure that, even when uncertainties 
result in unfavorable outcomes for some systems, there are other systems being developed and made 
available to meet capability requirements.24 The TAS studies also represent an initial attempt to 
expand analysis beyond major systems and consider both major and smaller systems under 
development.  

In contrast to the Toward Affordable Systems publications that focused on the broad level of inter-
FOC tradeoffs, this dissertation focuses at the fundamental capability level on systems that are likely 
to be compliments or substitutes for one another in the task they perform. Before a portfolio analysis 
is conducted at the capability-area level (e.g., within the lethality category) or cross-capability level 
(e.g., tradeoffs between lethality and force protection systems), it is important to perform analysis 
that allows policymakers to reduce wasteful redundancy in system development on the one hand, 
while at the same time retaining enough development programs to provide a safety margin so that if 

                                                      
23 Refer to the references section for full citations. 
24 In the context of this dissertation, the term ‘safety margin’ is meant to convey the need to hedge against development 
cancellation, shortfalls in performance, or inflated final procurement costs by supporting multiple parallel development 
efforts within a fundamental capability portfolio.  
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some programs fail, gaps within the fundamental capability portfolio can still be filled. Otherwise, 
portfolio analyses will not be cost-effective in meeting Army capability requirements. Once the Army 
has well-balanced and efficient individual fundamental capabilities, aggregation can occur in 
performing a portfolio balancing act on individual capability areas (made up of individual 
fundamental capability portfolios), which in turn allows an assessment across all capability areas, 
Army-wide. 

Another goal of this dissertation is the consideration of how development decisions are made 
dynamically, rather than at a static decision point, and analysis of how delays in development lead to 
capability gaps in the portfolio. The evaluation carried out in TAS I was expanded in both TAS II 
and TAS III and refined to include the possibility of unsuccessful outcomes in the development 
process, the possibility of cost overrun, and the uncertainty in the budget available for acquiring, 
operating and maintaining systems. As stated previously, this important component of the model 
introduced the conceptual need for substitutable projects within the portfolio so as to provide a 
safety margin when development efforts fail to produce a fielded system. While this concept is 
important, three important facets are added here.  

First, these previous studies focused on the selection of systems for initial or continued development 
at a single decision point in 2006.   As a result, nothing was known about what eventually became of 
these systems in subsequent years, including whether they were eventually fielded or not. In contrast, 
the research effort contained herein tracks each system's development over the period from FY 1998 
to FY 2013 (the current budget year) and forward to FY2015 (planned expenditures as projected by 
the Army). Consideration of the full set of in-development systems thus reveals a much more 
comprehensive picture of whether developing systems will under-provide (or over-provide) capability 
requirements.  

Second, previous results only provide a static snapshot of Army capabilities. It may be that systems 
for a particular Force Operating Capability are more prone to failure in completing the RDT&E 
phases than those for other FOCs. If that were the case, development policies would have to be 
flexible, depending on the particular area of focus. This dissertation addresses this question by 
providing analysis of how development occurs for a cohort of all systems, defined here as those 
systems in various stages of development and recorded in Army budgetary documents as of FY 2006, 
in two separate fundamental capability portfolios over the span of development efforts for the 
systems from 1998 to 2015.   

Third, previous analyses considered whether existing programs should be kept or cut, but did not 
address whether the Army should allow fewer systems to reach the technically mature ‘ready-to-be-
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fielded’ (RTBF) stage in order to save money to perform RDT&E on other systems. 25 Within a 
tight budget, it might be better to halt systems at an earlier stage based on shifting needs or warning 
signs within individual development efforts. This dissertation addresses some of these RTBF systems 
in order to assess whether large portions of the budget are being used inefficiently to fully develop 
systems that are not fielded in the end.   

  

                                                      
25 RTBF systems are systems that have completed the stage of engineering and manufacturing development.  They may 
even have passed Milestone C.  However, while their prototypes may have been made, these systems are not in limited or 
full rate projection. 
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Chapter	Three ‐	Data	and	Methods	
 

 

A portfolio case study methodology is utilized to first fully describe the characteristics and purpose of 
each in-development system under review and then determine how those systems complement each 
other in fulfilling Army requirements within a given fundamental capability portfolio. 

Data collected in this study answer a series of questions for a group of developing systems: what does 
the system do, how much did it cost to develop the system, how long did it take to develop, was the 
system fielded, and how does the capability provided by the system relate to that provided by other 
systems, both under development and previously fielded? 

System and Portfolio Segment Selection 

Data collection focuses on providing detailed descriptions of a cohort of Army systems in 
development in FY 2006. The primary source of system identification, development costs and 
schedule data were Army Research, Development, Test &Evaluation Budget Item Justification 
sheets, referred to as ‘R2s’, which were obtained from the Defense Technology Information Center 
(DTIC) website.26. These official reports from the Army provide itemized budgetary information for 
system development, and are available online beginning with fiscal year 2000 and currently available 
through fiscal year 2013. Each R2 generally provides two years of historical data, as well as two or 
more years of expected future expenditures.27 As a result, past budgeted and future expected 
RDT&E expenditure for most systems could be tracked from fiscal year 1998 to 2012 (actual) and 
2015 (as projected by Army), resulting in up to seventeen years of available data. The systems under 
development in 2006 were at the midpoint between these two dates, allowing both an examination 
of historical development efforts and an understanding of development outcomes.  

It should be noted that the R2s do not include information on all of the systems under development 
by the military. Most notably, systems that are urgently needed often go through a rapid acquisition 
process that bypasses the traditional research stages documented in R2s. The dissertation overcomes 
this limitation in two ways. First, although development cost and schedule data cannot be obtained 
for all systems, important relevant systems (for which information is publicly availableR2) are still 
accounted for in relation to the systems of focus when constructing the portfolio case studies. 

                                                      
26Available at http://comptroller.defense.gov/ and http://www.dtic.mil/dtic/. R2s are exhibits in the justification books 
that enumerate department of defense planned fiscal year budget as presented in the President’s annual budget 
submissions. 
27 The number of years of expected future budgetary information varies by system. 

http://comptroller.defense.gov/
http://www.dtic.mil/dtic/
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Second, the emphasis of the dissertation is on how the traditional research and development process 
can be improved, with reference to the rapid research and acquisition strategies only where 
applicable. 

Following the identification of all systems listed in FY 2006 R2s, systems were categorized based on 
the FOC that they provide. Initial selection screening then focused on two important FOCs, Force 
Protection and Lethality.  

The Lethality and Force Protection FOCs were selected because of their relative importance to the 
military. Lethality, which focuses on systems such as small arms and missiles, is obviously of great 
importance on the battlefield. However, there is some question as to what focus developing systems 
should have in an anti-insurgency environment. Similarly, the Force Protection FOC, which 
includes anti-IED functions, has been a major focus of new development over the past decade due to 
the contingencies in Iraq and Afghanistan. 

A total of 104 unique systems were identified from the FY 2006 R2s that belong in the Lethality and 
Force Protection FOCs.28 Each of the systems was then categorized more specifically, based on the 
particular function they were developed to perform. The functional categories with five or more 
systems are listed in Table 3.1, while a categorized list of all 104 systems is provided in Appendix A. 

Table 3.1 - Lethality and Force Protection Groups with Five or More Systems 

Function Number of Systems 

Air Defense 7 

Anti-IED 10 

Artillery 5 

Ground Vehicles 5 

Missiles 12 

Small Arms 7 

Targeting / Queuing 6 

Uniforms & Clothing 6 

Vision & Weapon Sights 5 
                                                 Source: Calculated from R2 Budget Item Justification Sheets                                            

                                                      
28 Note that some systems arise from technologies matured under other, concurrently developed systems. In these cases, 
each system is counted as a unique case. 
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Two portfolio segments, highlighted in Table 3.1, were selected for in-depth analysis based on the 
following criteria: 

1. Are there enough systems under development in the portfolio segment to allow for a 
meaningful discussion? In many cases, only one or two systems were under development in 
FY 2006, which would have proved inadequate for analytic purposes. 

2. Is the portfolio likely to include a mix of both large and small systems? Systems that are 
costly to develop and procure are already the subject of numerous studies. Given the focus 
on smaller systems it was important to avoid categories, such as vehicles, that might be made 
up almost exclusively of major systems. Instead, categories that featured a mix of expenses in 
development and scope of procurement were preferred. 

3. Is the portfolio segment of high importance? To increase relevancy of the dissertation, it was 
decided to focus on systems that are the most essential in the field.  

In the end, the anti-IED and small arms categories were deemed to best satisfy the above criteria, 
resulting in a focus on a total of 17 weapon systems.  

Given the current geo-political environment, anti-IED systems are clearly an area of importance. 
Moreover, an adequate anti-IED strategy requires a variety of systems performing different functions 
that must all work together, from mine detection to mine neutralization. Furthermore, these systems 
provide an interesting area of study, since systems are developed in a variety of ways, from ‘ground 
up’ via the traditional Army RDT&E process, to extensive use of Commercial-Off-the-Shelf 
(COTS) and Government-Off-the-Shelf (GOTS) technologies.  

Small arms systems operated by individual soldiers or teams (crew-served guns), are also a high 
priority. In rugged environments that do not allow for access by larger systems, small arms are often 
the primary provider of immediate lethality capabilities in the field.  Moreover, the area deserves 
analysis given the lack of innovations in small arms over the last decades. 

Data Collection Methodology 

For each individual in-development system, data collection proceeded in two phases. In the first 
phase, data was obtained from a wide variety of sources to build an understanding of the capability 
the system is currently meant to provide, as well as a historical record of how capability expectations 
have changed over time. In the second phase, data related to the development process, including 
schedule of passage through the various developmental stages – defined and discussed in more detail 
below - and yearly development cost were collected.  
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Capabilities of developing systems  

System capability can be defined as the functional need that a system addresses and the extent to 
which it can fulfill that need. Capability also determines how the system in question relates to other 
systems in the development portfolio.  System capability and current development status 
information were extracted from a variety of sources, each of which has some unique features 
dependent on the particular system under review. The Defense Technology Information Center has 
a large collection of military documents and briefings related to systems, while R2s contain system 
development descriptions that are updated each year. Jane’s Online and the Army Science & 
Technology Master Plan, updated annually, are other sources of in-depth description, while Inside 
Defense provides unique updates on system development efforts. In a few cases, interviews carried 
out in the past by various authors with key members of system development oversight were used.  

For each system, sources were sought that provided information about how capability expectations 
changed over time as development progressed. In many cases, revisions were made to individual 
system requirements that resulted in increased requirements for a system beyond what it was 
originally intended, or requirements were modified so that the system served a slightly different 
purpose based on new operational requirements. In other cases, development problems also meant 
that the scope of system capability expectations was reduced – in a few cases dramatically. In every 
case, it proved possible to document major changes to capability requirements over time. 

The same sources listed above were utilized to identify and describe ‘legacy systems’ – defined as 
older systems that the new crop of systems is expected to improve or replace - as well as any new 
development efforts that are on the horizon that could supplant systems in the study cohort in the 
future. As a result, it is possible to gauge the marginal improvement that the development system 
provides over older systems that provide a similar capability, or the same capability at a more limited 
scale. 
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Schedule and Cost 

Development Stages and Budgetary Data  

Development of new technologies generally progresses through a series of stages. These are 
summarized in Table 3.2, which provides the names of the development stages, a brief definition of 
each, and indicates, in the third column, whether budgetary data from that stage is directly relevant 
to this dissertation.  

Table 3.2 - Development Stage Descriptions   

Development Stage  Definition Applicability  
6.1 Basic Research Study without products in mind No – Not system 

specific 
6.2 Applied Research Application of knowledge to 

develop useful devices 
Rarely – If system 
specific 

6.3 Advanced Technology Development Develop prototypes Yes 
6.4 Advanced Component Development 

and Prototypes 
Prototypes in operating 
environment 

Yes 

6.5 Engineering and Manufacturing 
Development 

At or near planned operational 
system 

Yes 

6.6 Management Support Testing facilities and equipment No – Cannot be 
assigned 

6.7 Operational Systems Development Upgrades to fielded systems Yes – Product 
improvement 

                                                                                                                               Source: DOD Bulletin 7000.14-R29 

‘Basic Research’ is conducted at stage 6.1, and development funds listed under this category are 
likely to be described as applicable to a type of technology, rather than to individual systems. While 
these nascent technologies are very likely to end up in more mature systems, there is no practical way 
to attribute the funding that applies to these technologies to individual systems that may, in fact, 
employ those technologies at a later time.  

Applied Research is conducted at stage 6.2. Again, expenditures under this stage are usually applied 
to early technology rather than systems, making data unsuitable for collection. In a few cases research 
related to specific, named systems was conducted at stage 6.2 When this was the case, the data was 
collected for analysis.  

At stage 6.3, titled Advanced Technology Development, specific systems are expected to arise from 
nascent technology applications, and the majority of 6.3 funds are tied to specific, identifiable 

                                                      
29 DOD (2012) 
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systems. This is also the case for 6.4 and 6.5 funding, which represents more advanced stages of 
system development. Development of individual systems will generally be tracked from stage 6.3 
through the Advanced Component Development and Prototypes (6.4) and to the Engineering and 
Manufacturing Development (EMD) (6.5) stages.  

Stage 6.6 represents aggregate funds designated for testing facilities and equipment. This funding is 
utilized by a variety of development efforts and cannot be practically linked to any individual system. 
Moreover, systems are never ‘in’ the 6.6 stage, and funds used for management support are therefore 
not relevant to a system’s development timeline.  

Finally, stage 6.7 applies to improvements for already fielded systems. This stage of funding is used, 
for example, if a fielded system is modified to improve performance or provide a new function.  This 
funding was relevant to some of the systems under study, and was collected when available. 

Yearly schedule information that tracks system progress through the different development stages can 
be obtained from the R2s. In some cases, systems proceed in a simple fashion from 6.3, through 6.4, 
and are fielded following 6.5. In other cases, complex systems may be under development in stage 
6.4, but components have been sent back to stage 6.3 for further development. The R2s provide a 
clear indication of both of these cases.  

It should be noted that the R2s are not the sole source of schedule information included here. 
Because uncertain events are of interest, yearly data is not always adequately specific. Data collection 
included other varied sources such as official Army documentation and media reports  in order to 
pinpoint when certain events occurred (for example, the use of sophisticated IEDs against US troops 
in Iraq) that caused the need for urgent development of systems and to pinpoint exactly when system 
development began to deal with those threats. Finally, in cases of system cancelation, the timing of 
cancelation and reasons for termination were collected; this information is often available from R2s, 
but other more detailed sources were used to confirm or find precise dates and reasons for 
cancelation. This data collection effort should result in a reliable and accurate timeline for each study 
system. 
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that only one year of historical data, the most recent budgeted spending for the current fiscal year, 
and planned spending for two future fiscal years are presented. This simply means that less future 
projected spending data is available for individual projects than for program elements, but it does 
not impede collection efforts. This is because project spending further down the road will be 
obtained from R2s from subsequent fiscal years - 2007 through 2013 in the case at hand.31  

One caveat to the above methodology is that it is sometimes not possible to extract budget data for 
individual projects from the R2s. Itemized lines describing specific development efforts are included 
in each R2, and it is sometimes the case that several systems are grouped together in descriptions. 
For example, consider the following description from the FY 2004 R2 under PE 1160402BB 
(underlining added): 

FY02 Continued the development of the Anti-Materiel Payload Rifle. Completed Advanced Sniper 
Weapon Fire Control System and Active Denial Technology.  Initiated Remote Standoff 
Capable/Remote Operated Small Arms Mount to increase effectiveness and operator survivability.32 

The Anti-Material Payload Rifle is clearly an individual system, and in fact refers to the XM109 
Anti-Material Payload Rifle, which is analyzed in one of the portfolio reviews included below. 
However, it is unclear whether the Advanced Sniper Weapon Fire Control System is unique to that 
system, or common to a particular class of sniper rifles. The Active Denial Technology described in 
the passage appears to be an area of technological study rather than a unique system undergoing 
development. Finally, the Small Arms Mount described in the passage appears to be a system that is 
complimentary to the Payload Rifle, but unique in its own right. As a result, it is difficult to ascribe 
the dollar value associated with this research effort to any one system.  In the data collection process, 
aggregate line-items of this kind were collected, but in the discussion that follows only cost data that 
could be clearly attributed to the particular system in question are presented. While this results in an 
inaccurate cost for the system and tends to underestimate overall development costs, precise dollar 
values are not essential in what follows. The systems generally fall into two groups: relatively high-
cost, high-ambition systems that are expected to provide a large share of future capabilities in the 
portfolio, and low-cost systems that often provide marginal improvements over legacy systems. The 
importance and approximate cost of systems are more important to the conclusions reached, and 
precise cost estimates would not materially alter those conclusions.  

  

                                                      
31 Prior year R2s are not available for FY 2000 documents, as these are the earliest documents available online. 
32 This R2 document is available at: http://www.dtic.mil/descriptivesum/Y2004/SOC/1160402BB.pdf 

http://www.dtic.mil/descriptivesum/Y2004/SOC/1160402BB.pdf
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Chapter	Four ‐	Summary	of	Systems	
 

 

On the following page, Table 4.1 shows the current status and outcomes for all seventeen small arms 
and anti-IED systems that were under development during FY2006. The table is ordered by total 
amount of RDT&E funding spent on each system.33 The Airborne Standoff Minefield Detection 
System required the most development funds over time, while the .338 Norma Magnum 
Lightweight Medium Machine Gun (LWMMG) required the least.34 Subsequent chapters of this 
dissertation will discuss the functions of each system in more detail.  

In Table 4.1, entries are shaded to indicate the outcome of the development project. Entries shaded 
red are currently designated by the military as canceled. Cancelation does not indicate that the 
technology under development has been completely lost. For example, the XM25 munition 
launcher, a system currently under development, utilizes technology first developed under the 
canceled OICW. Canceled systems can also be restarted at a later date. Yellow entries in Table 4.1 
are currently still in development, with recent funding spent on some stage of RDT&E and a 
decision for full procurement not yet made. Blue entries have not been officially canceled, but show 
no current RDT&E spending and are not being procured. These systems are categorized as ‘Not Yet 
Procured’ here. Development efforts in this category can be in one of two possible states. First, 
development failed to produce a usable system in terms of performance and/or cost, and the 
development process was halted but never officially labeled as canceled. Second, development 
resulted in a usable system that was not procured, due to the decision to field an alternative system, 
or due to changing requirements.35 Systems in the second state are referred to herein as ‘Ready-to-be-
Fielded’, or RTBF. In fact, all three of the ‘not yet procured’ systems analyzed here are probably 
RTBF systems. The Scanjack system is the product of the Swedish military, and has already shown 
value in the field. The EDIT system has shown a high level of usefulness, although further 
development may be needed for use in a counter-insurgency - rather than peacetime demining – 

                                                      
33 Funding data here and in all subsequent sections of the dissertation are in then-year, as opposed to current-year, 
dollars. 
34 These are funds that apply directly to the system in question. As discussed in the Data and Methods section previously, 
a large amount of funding is also spent in aggregate on multiple development systems at once – the most common 
examples of this are Advanced Concept Technology Demonstrations (ACTDs), in which multiple systems are 
demonstrated. In general, the more individual costs associated with a system, the more aggregate costs are likely to be as 
well, so that the ordering of the programs in Table 4.1 is generally the same as that seen under full accounting, if 
aggregate funds could somehow be partitioned between systems.  
35 For each of the systems in this category, in-depth analysis is undertaken in the chapters that follow to ascertain why the 
individual system was not procured. 
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environment. Finally, the extent to which the XM109 sniper rifle is ready for duty in actual combat 
is not known, but development is likely to be at a highly advanced level since the system was 
competed against similar sniper rifles to select a model for procurement.36 Finally, green entries 
represent development projects that resulted in a unique system, which is being procured at a rate 
commensurate with ‘low-rate initial production’ (LRIP) or more, with the concrete expectation of 
full-rate production in the near future.37  

             Table 4.1 - Cost, Time in Development, and Current Status of All Focus Systems 

 
                                                      
36 See the relevant portfolio reviews for further discussion surrounding each of these systems. 
37 Note that full rate production can vary widely in quantity and cost. Procurement of individual small arms systems, 
such as a carbine, may require many thousands of units to be procured in order to fulfill capability requirements. On the 
other hand, UAVs of a specific class and purpose may require system procurement numbering in the teens or less. 

Airborne Standoff Mine Detection System ASTAMIDS 254.873 21 In Development

Ground Standoff Mine Detection System GSTAMIDS 172.015 19 Cancelled

Objective Individual Combat Weapon OICW / XM29 163.705 14 Cancelled

Advanced Crew‐Served Weapon ACSW / XM307 161.941 14 Cancelled

Counter Defilade Target Engagement System XM25 119.1 6 In Development

Autonomous Mine Detection System AMDS 112.071 13 In Development

Husky Mounted Detection System HMDS 87.231 4 Procured

Mongoose Explosive Standoff Mine Clearer Mongoose 80.079 5 Cancelled

Lightweight Small Arms Systems Light Machine 

Gun
LSAS 74.382 11 In Development

Shortstop Electronic Protection System SEPS 23.575 8 Procured

Change Detection Workstation CDWS 15.774 3 Procured

Anti‐Materiel Payload Rifle AMPR / XM109 9.049 9 Not Yet Procured

Electromagnetic Wave Detection and Imaging 

Transceiver
EDIT 6.443 5 Not Yet Procured

M240L M240L 4.899 7 Procured

ScanEagle UAV ScanEagle 3.165 1
Leased from 

private company

Scanjack Mine Sweeper Scanjack 0.959 1 Not Yet Procured

338 Norma Magnum Lightweight Medium 

Machine Gun
LWMMG 0.25 1 Procured

System Name
Total  Fiscal 

Years RDT&E

RDT&E Total 

$ Millions
Designation / 

Accronym

Status
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Nine high-cost systems are above the horizontal red dotted line in Figure 4.1, and all cost over $70 
million, each. This relatively high-expense group contains only one system that was procured (which 
is the third least-expensive system within the group). The relatively high-expense group also contains 
four cancelations and four systems still under development. On the other hand, a group of eight 
relatively inexpensive systems lies below the red dotted line in the figure, and none cost over $25 
million to develop. Five of these systems have been procured and three appear to be ready-to-be-
fielded. 

When the systems are separated into these two groups of relative expense, it becomes clear that the 
Army has had difficulty in successfully transitioning its more expensive programs from research and 
development to procurement. Since more expensive programs drain more from an already stressed 
budget, this pattern represents a serious problem for the Army. 

Table 4.2 summarizes development outcomes based on RDT&E dollars spent. While four programs 
were canceled compared to six ‘procured’ (with the caveat that the ScanEagle is being leased rather 
than officially procured), the canceled programs represent 45% of RDT&E funding dollars, 
compared to only 10% for procured programs. Another 43% of funds were spent on systems still in 
development.  Only 1% was being spent on Not-Yet-Procured systems. As discussed in chapter two, 
recall that the final report of the 2010 Army Acquisition Review found that historically, 35% to 
42% of Army RDT&E funding on major weapon systems has been lost to termination, which is 
very similar to the 45% of funds lost to cancellation amongst the sample of 17 small systems studied 
here. Thus systems, whether or not they are designated as major systems, seem to face the same 
serious problem of losing a third to a half of development funds to cancelation. 

Table 4.2 - Outcomes by Percent of Total RDT&E Dollars, All Systems 

  
Number of Development 
Programs 

Percent of Total 
RDT&E Dollars  

  Cancelled 
4 

44.80%   
  In Development 4 43.46%   
  Not Yet Procured 3 1.28%   
  Procured 6 10.44%   
    17 100%   

As Table 4.3 shows, four of the nine relatively more expensive development programs have been 
canceled. Four are still in development. Only one of the nine more expensive systems was eventually 
fielded, representing an 11% success rate in terms of bringing a system to the field. This compares 
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The XM25 program, which develops a soldier-borne smart-munition weapon, has been under 
development for six years as a standalone system. However, as noted above, the concept has actually 
been under development since 1994, when the XM25 was a part of the Objective Individual 
Combat Weapon (OICW) program. If that is taken as the true starting point of the XM25, the long 
development of this program alone would raise the average length of the four programs still in 
development from twelve and a half years to just over 16 years. This should cause concerns about the 
timeliness of development, as each of the development efforts has stretched across major portions of 
the conflicts in Iraq and Afghanistan without producing usable systems. This length of time in 
development also compares unfavorably with fielded systems shown previously in Table 4.1, which 
have spent four years, on average, in RDT&E. 

The following two chapters consider the effect that delays and cancelations in development have had 
on the small arms and anti-IED portfolios, respectively. 
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While decisions related to the development and procurement of anti-IED systems can be justifiably 
based on the importance of lives saved, the development of these systems is also important within 
the context of economic benefit and cost considerations. As of December 2010, 1.25 million service 
members had returned from Iraq and Afghanistan. Of that number, 650,000 were treated in 
Department of Veteran Affairs medical facilities for a wide range of medical conditions. Available 
numbers suggest that from 2001 to mid-2011, the United States had already spent $31.3 billion on 
medical care and disability benefits for veterans. Recent estimates suggest that over the next forty 
years, present value medical costs and benefit claims for veterans returning from Iraq and 
Afghanistan would range between $600 billion and $ 1 trillion.40   

These costs dwarf research and development costs for all the anti-IED systems examined in this 
portfolio, and suggest the potentially large opportunity costs associated with delaying the fielding of 
important anti-IED systems.41 The systems examined in the anti-IED portfolio have the potential to 
produce large payoffs to the Army, despite the fact that none of the systems would be considered 
Major Weapon Systems by the standard definition. 

Through analysis of this portfolio, it becomes clear that although development efforts for anti-IED 
systems has at times been problematic, with development efforts criticized for inefficient duplication 
and lack of transparency, major accomplishments have been achieved by the armed services over the 
last ten years through a rapid-equipping, trial and error approach, and through an increase in the 
supplemental use of COTs and GOTs components and systems. However, one cannot expect 
capabilities to arise from commercial technologies alone. Some capabilities can only be achieved by 
efforts that flow through traditional channels of RDT&E because much of anti-IED system 
development is complex, unique, and almost exclusively of military interest. As a result, there is a 
continued need for the overhaul of the traditional RDT&E system. Lessons can be learned from 
development efforts that have lasted for over twenty years in one such case, resulting in the lack of a 
vital IED detection capability over much of the past two key contingencies.  

For over a decade, the United States military has battled against insurgents in urban and complex 
rural environments in both Afghanistan and Iraq. Facing an escalating usage of IEDs, the Army has 
scrambled to provide detection and neutralization systems in theatre that keep up with quickly 
evolving threats.  

                                                      
40 Bilmes (2011) 
41 An economic benefit/cost analysis for anti-IED development would have to include many other factors such as the 
acquisition and operating and maintenance costs of the systems. An analysis considering the benefit and cost of 
accelerated development and earlier deployment of anti-IED systems would be yet more complicated. However, in this 
particular case where human lives are involved, the traditional benefit/cost analysis is unlikely to be appropriate.  A 
comparative analysis of how many lives would be saved by allocating resources to anti-IED systems versus other 
protective systems is likely to be more appropriate.  In any case, such analysis is beyond the scope of this dissertation. 
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Focus Systems 

Prior to military involvement in Afghanistan, IED detection and neutralization capabilities were 
limited, and both available systems and developing technologies focused mainly on humanitarian 
post-conflict demining operations. As of 1997, the main detection systems were the AN/PSS-11 and 
AN/PSS-12 handheld metal detectors, fielded to the Army and Marines respectively.42 A major 
limitation of these systems is that they are unable to detect nonmetallic mines. Minefield marking 
was accomplished manually using the Hand Emplaced Minefield Marking System (HEMMS), a 
system deemed “ineffective and labor intensive” following use in Operation Desert Storm.43 Mine 
neutralization was accomplished mainly with mine rollers attached to the front of vehicles. Rollers 
are not an adequate neutralization tool, as they are limited in effectiveness against more complex 
IEDs, such as remotely operated standoff mines which do not necessarily explode due to the pressure 
of a roller, and totally ineffective against mines emplaced on the side of the road outside the reach of 
neutralization vehicles.  

Over a ten year period, anti-IED development has undergone profound changes. As of fiscal year 
(FY) 1997, a total of nine countermine systems were under development.44 In contrast, three years 
after the end of major combat operations in Iraq, dramatic increases in research, development, and 
fielding related to anti-IED systems occurred. In 2006, the Joint Improvised Explosive Device 
Defeat Organization (JEIDDO), tasked with overseeing anti-IED capabilities in the military, 
received over 1,000 proposals regarding potentially useful technologies, of which 384 passed initial 
reviews. Of these, 240 were funded for research, and 82 systems were fielded.45 In 2012, JIEDDO 
enumerated 223 stand-alone counter-IED initiatives being developed under its watch.46 

Over the past decade, the majority of anti-IED systems have been researched and procured through 
avenues outside of the traditional development framework to ensure rapid acquisition and fielding. 
However, budget and schedule data are only available for systems that at some point enter the formal 
RDT&E process and end up recorded in R2 justification sheets. RDT&E data is therefore only 
available for ten anti-IED systems recorded in the R2s. The discussion that follows will consider 
those ten systems as a focal point, but will also include other key systems developed outside the 
formal RDT&E process since the beginning of operations in Afghanistan in 2001.47  

                                                      
42 Office of the Under Secretary of Defense  (1997) 
43 Office of the Under Secretary of Defense (1997), p. 21  
44 Office of the Under Secretary of Defense (1997) 
45 JIEDDO (2006)  
46 GAO (2012) 
47 It is not possible to discuss all of the anti-IED systems over the last decade, both because they are so numerous, and 
because there is no centralized database of all such systems. However, an overview of the most important systems is 
presented here. 
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Ten systems undergoing traditional RDT&E were identified as being directly related to anti-IED 
and anti-landmine tasks in the 2006 budget justification sheets. By various methods, the systems are 
designed to perform either mine detection or mine neutralization. Table 5.1 separates the systems 
into these two groups. In the table, EDIT and Scanjack, highlighted in blue, appear to be 
operational and ready-to-be-fielded, but have not been procured. By the usual convention used in 
this dissertation, yellow systems are still being developed. Two systems top $150 million in funding, 
are still under development, and have been so for almost two decades, a time frame that bridges both 
contingencies in the 21st century. Green entries have all been procured, with the caveat that the 
ScanEagle Unmanned Aerial Vehicle (UAV) is currently being leased from a commercial enterprise 
for surveillance missions, and so is not a formal procurement by the military.48 Only one system, the 
Mongoose, highlighted in red, has been officially canceled.  

Table 5.1  Summary of Anti-IED Systems 

 

Mine Neutralization 

The three mine neutralization systems listed in Table 5.1 accomplish their goal in unique ways. The 
Mongoose detonates mines with a net of shape charges. The Scanjack is a vehicular system with an 
attached mechanical flail designed to root out mines and IEDs. The most important system in the 
group, the Shortstop, provides an IED jamming capability, and is the seed of a successful effort to 
dramatically reduce the use of remotely-detonated IEDs by insurgents. 

 

                                                      
48 Kaufman (2004) 

Mine Detection

ASTAMIDS 254.873 22 Airborne Radar

GSTAMIDS 172.015 19 Ground Radar

AMDS 112.071 13 Ground Radar

HMDS 87.231 4 Ground Radar

CDWS 15.774 3 Imagery

EDIT 6.443 5
Electromagnetic Wave 

Detection

N/A 3.165 1 UAV Surveillance

Mine Neutralization

N/A 80.079 5 Explosive Neutralization

N/A 23.575 8 Frequency Jammer

N/A 0.959 1 Mechanical Flail

Shorstop

Scanjack

ScanEagle

Accronym

Total RDT&E 

Cost

Total Years of 

Development
Method

Mongoose

Airborne Standoff Minefield Detection System

Ground Standoff Minefield Detection System

Automous Mine Detection System

Husky Mine Detection System

Change Detection Workstation

Electromagnetic Wave Detection and Imaging 

Transceiver Landmine Detection

Method

   System Type

Accronym
Total RDT&E 

Cost

Total Years of 

Development
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Canceled and Non-Procured Systems 

Of the three mine detection systems included in the 2006 R2s, one, the Mongoose, was canceled, 
and the other, the Scanjack, was not procured. These two systems represent relatively minor entries 
in the Army’s battle against IEDs, and are discussed briefly first. 

Mongoose  

The cancelation of the Mongoose was prudent, because termination of development does not leave 
an urgent capability gap unfilled. Rather, the capability that the system provides is simply of a lower 
priority, and the cost of development, procurement, and operation and maintenance of the system is 
too high.  

The Mongoose system fires a net of shaped charges, which explode to detonate mines, over a space 
roughly equal to half a football field, and was therefore best suited to clear large, highly-concentrated 
minefields placed under conventional warfare scenarios. Usage of the system is expensive given the 
broad area the net covers and the number of shaped charges expended in each firing. Furthermore, 
the system has no mine detection capabilities, and does not ensure that all mines within a minefield 
area are detonated.49 A drawback of the system is that it actually has the potential to delay clearance 
efforts, since use of the system could leave shrapnel over a large area that could produce false alarms 
in detection systems. Given the priority of finding individual IEDs and mines in Iraq and 
Afghanistan, large-area clearance is not a top priority, and development of the Mongoose is at best 
postponable. It is important to note that the cancelation of the Mongoose did not result in a total 
loss of capability or technology. The shaped charge munition developed under the program was later 
repackaged for the neutralization of individual mines in the GSTAMIDS program, which is 
discussed more below.50 

Scanjack 

The Scanjack mine clearance system is an example of a ready to be fielded capability that has 
substitutes within the currently fielded anti-IED portfolio that can perform a similar function, such 
as the currently fielded Buffalo mine clearance vehicle, which is a heavily armored vehicle that rolls 
over IEDs to detonate them. The Scanjack utilizes flails to clear anti-tank and anti-personnel 
mines.51 The Scanjack is based on a Finnish deforestation machine, and was developed by a 
company in Sweden. The system appears briefly in RDT&E documents as a result of Army 

                                                      
49 Maclean (2003) 
50 Axelband (2011) 
51 (Buffalo Armored Vehicle n.d.) 
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assessment of the system in one fiscal year, totaling $0.959 million. While the Iraqi Mine Action 
Authority has made purchases of the system, the Army has not recorded any procurement amounts.52  

A major development success story: Shortstop 

Unlike the two mine-neutralization systems discussed above, the IED jamming systems that evolved 
from the third mine-neutralization system in Table 5.1, Shortstop, were able to drastically reduce, 
and in some geographic areas, completely eliminate the use of radio-frequency, remotely detonated 
IEDs against coalition forces.53 The jamming systems that evolved from Shortstop thus represent a 
clear victory for the military development community.  

The jammers that evolved from the Shortstop system were able to bring the Army from very crude 
jamming capabilities in 2002 to very sophisticated and effective capabilities by 2007. This rapid 
development of jamming abilities was likely due to a high level of focus on the IED problem by each 
of the military services. Because development had to be rapid, coordination between the services was 
sometimes lacking. However, while coordination and cooperation is often desirable, the lack thereof 
in the development of jamming systems may have been a blessing in disguise. The military services 
built and fielded multiple ‘good enough’ jamming systems rapidly, rather than refined, perfected 
systems developed over long periods of time. Resolution of operating conflicts and integration 
between jamming systems only occurred after initial system fielding. Thus, despite inadequacies in 
the jammers and electronic interference between the jammers and communications systems, rapid 
fielding likely saved many lives. 

At the end of major combat operations in Iraq in 2003, emerging insurgent groups faced 
overwhelming disadvantages in conventional warfare capabilities in comparison to coalition forces. 
As a result, the IED became the preferred method of attack for the enemy. By June of 2004 IED 
attacks soared, with coalition forces subject to 600 attacks per month, compared to 22 per month in 
June of 2003. As of June 2006, an IED attack averaged 2000 per month, and at one point 
numbered around 100 IED attacks a day.54 

Anti-IED jamming capabilities were inadequate to deal with the emerging threat. In 2002, the Army 
fielded a jamming device called the Acorn, which was fielded with a host of capability limitations. 
The Acorn emitted a barrage signal that jammed a wide bandwidth, had to be left on at all times, 
drained excessive battery life from its vehicular power source and caused interference with other 
electrical processes such as radio communications. More importantly, the system could only jam one 

                                                      
52 Jane’s, ‘Scanjack 3500’ (n.d.)  
53 Shachtman (2011)  
54 Shachtman (2011) 
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specific receiver used in early IEDs, and could not be reprogrammed. As IED components changed, 
the system lost all effectiveness.55   

The Shortstop system offered an improvement over Acorn. The Shortstop is an electronic jammer 
introduced during Desert Storm, and was developed to prematurely detonate radio frequency, 
proximity fused munitions such as artillery and mortar rounds.56 Initial development of the system 
began in 1990, with usable units available in contingency storage as of 1995.57 Efforts in 2002 
resulted in a modified system that could be programmed to jam an array of signals meant to 
remotely detonate IEDs. Modification of the Shortstop happened quickly, and the system - renamed 
the Warlock Green - was fielded to Iraq beginning in March, 2003.58 

The Warlock Green worked by detecting, recording, modifying, and rebroadcasting a triggering 
signal to jam remotely-detonated IEDs. The jamming process took a few seconds to complete. While 
the system was initially successful, as the conflict in Iraq progressed, insurgents countered the system 
by using low-powered triggers, such as garage door openers, that could set off an explosive in a 
fraction of a second, too quick for the Warlock Green jamming process to be effective. The Army 
rapidly modified the system to produce and field the Warlock Red to block such triggers. 59 

Two more important problems hindered the performance of early Warlock jammers. These jammers 
could only cover a portion of the radio frequency spectrum, and they often conflicted with other 
systems used by the Army and with each other. On the one hand, Warlock Green and Red had to be 
used together since they covered two different frequency bands that were used in different IEDs. On 
the other hand, much like the earlier Acorn system, they would block communication systems in 
convoys. Alternatively, the Warlock Green could sometimes lock on to the signal of Warlock Red, 
and vice-versa, jamming each other and canceling their protective properties.60 

Partly as a result of the limitations of the Warlock systems, and partly due to duplication across the 
services, devices similar to Warlock Green and Warlock Red were being developed concurrently. 
Multiple systems were fielded rapidly in response to the ever-evolving techniques utilized by 
insurgents, resulting in significant gains in capability in a relatively short amount of time. Still, 
electronic interference between different jamming systems became a problem, and the proliferation 
of jamming devices reached a height in 2006, when a Navy initiative was tasked with coordinating a 
total of fourteen different jamming systems. Protocols were developed that allowed one jammer to 

                                                      
55 Schachtman (2011) 
56 GlobalSecurity.org, ‘Shortstop Electronic Protection System (SEPS)’ (n.d.)  
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send out its signal and then pause, allowing a jammer of a different frequency to broadcast a signal. 
Using this methodology, the Warlock Red and Warlock Green were packaged into a single unit.61 

As a result of attack escalations, the military created JIEDDO in 2006 to focus military research and 
procurement efforts related to anti-IED systems. 62 JIEDDO initially focused on IED jammers and 
robots that could create a standoff capability in mine neutralization and detection. These systems 
were often procured through the Joint IED Capability Approval and Acquisition Management 
Process (JCAAMP), JIEDDO’s rapid acquisition process. The goal of JCAAMP is to find and 
develop a system within 4 to 12 months, and deploy and assess the resulting system within 12 to 24 
months.63 

Despite the establishment of JIEDDO as an overarching development body and despite attempts to 
reduce signal interference between jamming systems, development efforts were still uncoordinated, 
likely because of the rapid acquisition philosophy employed in fielding jamming systems. The 
services still developed anti-IED technologies independently of JIEDDO, under organizations such 
as the Army Asymmetric Warfare Office, the Marine Corps Warfighting Laboratory, and the 
Interagency Action Group counter-IED task force. As a result of a lack of coordinated research, a 
wide variety of different jammers were fielded to the different services in Iraq.64  

Still, jammers continued to increase in sophistication. The Marines’ Chameleon countermeasure 
could cover a broad range of trigger frequencies. Meanwhile, the Warlock Duke was introduced to 
overcome advanced digital triggers. Unlike the Warlock Green that would send out a modified 
version of a detected signal, the Duke worked like the Warlock Red, in that it would broadcast a 
built-in jamming response that enabled a quicker, more effective response.65 

The effort to develop IED jammers has been criticized for lacking coordination and focus. In the 
case of the Warlock Duke, for example, JIEDDO developed the system without full participation by 
the Army, so that service requirements were not fully considered in the development process. As a 
result, twenty proposals for configuration changes were made after the contract for development was 
awarded.66 As of 2009, a Government Accountability Office audit of JIEDDO found that 
throughout the existence of the organization, JIEDDO had a lack of clear objectives and still did not 
have oversight over all anti-IED initiatives occurring in each of the services.  
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Those criticisms were valid. In the future, rapid development and fielding efforts could be improved 
if a responsible agency is fully empowered to coordinate and direct research efforts. But while the 
introduction of jamming capabilities into the field was at times chaotic, a major lesson learned is that 
rapid development and fielding was ultimately successful, largely because of a philosophy of quickly 
fielding ‘good enough’ systems rather than developing refined systems over long periods of time. By 
2007, an embedded journalist reported that remotely detonated IEDs were ‘relics’ in some areas of 
Iraq.67 As of 2005 ninety percent of IEDs in Iraq were radio-controlled and wireless, but by 2009 
that figure was reported to be twenty percent countrywide.68  

Another lesson to be gleaned from these successes is that allowing multiple concurrent development 
efforts is sometimes of utmost importance. The IED threat is likely the largest capability gap faced 
by the services in Iraq and Afghanistan today in terms of preventable casualties. Throwing a 
multitude of potential solutions at the problem may be necessary, given the high human and 
financial costs associated with IED attacks.  

An August, 2012 GAO survey found 107 initiatives being developed by nineteen separate 
organizations to counter cell phone-triggered, wireless IEDs. In response to this finding, the GAO 
stated the following: 

While the concentration of initiatives in itself does not constitute duplication, this concentration 
taken together with the high number of different DOD organizations that are undertaking these 
initiatives and JIEDDO’s inability to identify and compare C-IED initiatives, demonstrates overlap 
and the potential for duplication of effort.69 

In reaction to these comments, policy makers should be wary of calls to restrict the number of 
technologies in development simply because the resulting systems would seem to be duplicative or 
redundant. Given the need for urgent readiness in a tight budgetary environment, developing and 
fielding a variety of similar systems, rapidly assessing how well those systems work, and then 
upgrading and combining the best ones for use going forward is a strategy that has been proven to 
work, at least in the case at hand. Each of a variety of development efforts may attack a capability 
gap using a different method, solve a part of the gap that the others can’t, or be cheaper to procure 
and maintain. 70 If the capability that would be provided by any one of the systems is considered 
essential, a larger number of development efforts may be required in order to bring some part of the 
capability to the field in a timely manner.  Moreover, the development of alternative technologies 
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68 Rosenberg (2009) 
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70 A capability gap can consist of multiple sub-gaps.  Insurgencies can create different sub-gaps for coalition forces by 
using different frequencies or frequency forms to trigger explosion.  Thus, multiple anti-IED systems may be needed to 
meet these different capability sub-gaps. 
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during concept development may also foster competition among developers of duplicate systems. 
Thus, multiple developments not only hedge against development failure of some systems but also 
encourage faster development and fielding of finished systems or can potentially drive down the unit 
costs of fielded systems. Effective portfolio analysis has to consider many factors including 
redundancy, complementarity, risk of project cancelation, and cost in providing a safety margin.  

It should be pointed out that JIEDDO has not been effective at reducing the total number of IED 
attacks, despite success against remotely detonated, wireless versions. Because insurgents are no 
longer able to use radio-controlled, wireless IEDs against American troops, they have turned instead 
to alternative methodologies. Two primary detonation methodologies in particular are actually more 
primitive than wireless IEDs but not susceptible to jamming: “command wire” and “pressure plate” 
IEDs. Command wire IEDs are attached to a wire, and must be manually detonated from a distance. 
Pressure plate IEDs are triggered when stepped on or driven over.71 While radio-controlled IED 
attacks were down in 2009, attacks overall were up.72  

In the face of more primitive IEDs, a technological answer may not be the best solution to the 
problem. JIEDDO has three goals: defeat the device, attack the network, and train the force.73 In 
2006, JIEDDO did not fund these equally. Sixty seven percent of the budget was spent on defeat the 
device, 22% on attack the network, and 8% on training.74 Rather than focusing so fully on defeat 
the device technologies, it has been suggested that targeting key members of the emplacement 
network,75 or a more ‘holistic’ approach, incorporating surveillance, forensics, electronic warfare, 
UAV support, and other concepts, would be more effective.76  

JIEDDO seems to have responded, at least in the distribution of research dollars over time. As of 
2012, 48% of the budget went to ‘defeat the device’ and 37% of funds went to attack the network 
initiatives, with the other 15% going towards training and services and infrastructure.77 

While it is true that the enemy has countered technology development by moving to more primitive 
IEDs, the reduction of remotely detonated, wireless IEDs cannot be seen as anything other than a 
success. That success also came quickly. To go from the use of relatively ineffective jamming systems 
in 2002 to an almost complete cessation of radio-controlled IEDs in 2007 – a five year span – is 
extremely fast when compared to traditional development efforts undertaken by the Army. The 
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important lesson is that the military services did not wait to achieve perfection before fielding 
systems, and did not demand that systems meet a host of requirements. Rather, many systems were 
fielded as quickly as possible, so long as they could defeat current IED threats. Improvements to and 
combinations of those systems were performed following initial fielding and feedback, resulting in a 
group of successful, effective jamming systems.  

It should be noted that despite these successes, the military was not generally good at anticipating 
the escalation of IED attacks in Iraq and Afghanistan, and did not have adequate systems available to 
soldiers immediately. As a result, despite the successes of the rapid development and fielding of 
jamming systems, casualties mounted in the interim while the development community reacted to 
events on the ground. Given that IED attacks make up the majority of casualties in Iraq and 
Afghanistan, this is not a trivial point, especially given the human misery and financial cost resulting 
from military injuries and fatalities. 

The role of the traditional RDT&E process is to anticipate the use of varying technologies - whether 
they are primitive and established or newly emerging - that adversaries may adopt or use in the 
future, and to counter them with anti-IED systems preemptively.  It is also important for the 
traditional RDT&E to develop the basic anti-IED technologies and components so that the military 
has the necessary tools to respond to emerging threats through the rapid acquisition and fielding 
process. 

Mine Detection 

With the successful fielding of jamming systems and a subsequent switch by insurgents to primitive, 
hardwire and pressure plate IEDs, detection rather than neutralization of devices has become a key 
capability gap. Unfortunately, mine detection has remained a stubbornly difficult problem for the 
military. From the formation of JIEDDO in 2006 to 2011, the rate of detection of IEDs prior to 
detonation remained at around 50 percent.78 As of March, 2011, Lieutenant General Michael Oates, 
then director of JIEDDO, acknowledged the lack of “return on investment” on detection 
technologies, and specified that detecting IEDs from outside the blast range was one of the largest 
challenges the military faced.79, 80  

A real-world example illustrates this point well. In July 2005, Noah Shachtman, a journalist with 
wired.com, was embedded in Iraq with an Explosive Ordinance Disposal team. Responding to a 
suspicious package, the team discovered nothing more than discarded clothes. However, returning 
from the investigation, the reporter’s Humvee went over an artillery shell that did not explode. 
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Paradoxically, the relatively high-tech nature of the IED was probably a good thing; Shachtman 
surmises that a Warlock system being carried in one of the vehicles at the time jammed the device.81 
Had the IED been a more primitive wired or pressure-plate variety, casualties could have occurred. 

Legacy detection systems are inadequate because they offer no standoff capability, and expose 
soldiers to the blast radius of a detonated IED or mine. As of 2009, a soldier reported that his unit in 
Afghanistan was supplied with only handheld detectors. Whenever a convoy came to a place with 
suspected IED placement, two marines would exit their vehicles and walk ahead to sweep for 
mines.82 This not only creates a vulnerability to IED blasts, but also invites ambush by insurgents. 

The Ground Standoff Mine Detection System and Airborne Standoff Mine Detection System 
programs are the long-standing attempts by the Army to bring a standoff detection capability to the 
field.83 However, these programs have not been fielded after nearly twenty years in development. 
Following a delay in the development of ASTAMIDS in July of 2000, one official stated that the 
setback exposed a “potential Achilles heel” for the Army.84 The sentiment has proven prescient. 
Interim solutions, such as the ScanEagle and Change Detection Workstation (discussed below), 
partially satisfy standoff detection needs but do not provide automated detection capabilities. The 
other systems under development by the Army, specifically the Husky Mine Detection system and 
the Electromagnetic Wave Detection and Imaging Transceiver (EDIT) are both close-in detection 
systems, in that use of the system requires operators to be within the potential blast radius of the 
IED. However, while the Army has found no true substitute for the ASTAMIDS program, 
GSTAMIDS has been supplemented and brought close to the point of fielding through partnerships 
with private industry and academia, and the use of COTS components in system development. 

Close-In Detection Systems 

The Husky Mine Detection System (HMDS) and Electromagnetic Wave Detection and Imaging 
Transceiver Landmine Detection system (EDIT) shown in Table 5.1 are both ‘close-in’ detection 
systems that expose soldiers to blast and ambush. These systems are representative of the main 
detection capabilities currently employed by the Army. 

                                                      
81 Shachtman (2011) 
82 Cary (2011) 
83 ASTAMIDS has gone through several name changes over the years. ‘Airborne Standoff Mine Detection System’ is 
actually an older designation, but is used here because as of FY 2006 and for much of its development history, this is 
what the system was known by. ASTAMIDS was changed to mean ‘Airborne Surveillance Target Acquisition and 
Minefield Detection’ when more requirements were added to the system, and as of 2010 the system was renamed 
‘Airborne Counter-Explosive Reconnaissance and Targeting System’ following removal of the system from the Future 
Combat Systems (FCS) portfolio. Axelband (2011) 
84 Inside the Air Force (2000)  
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The HMDS is an example of the successful use of COTS technology and industry expertise outside 
of the formal Army RDT&E process to fill a capability gap. HMDS was developed in FY 2007 and 
consists of a ground-penetrating radar (GPR) unit attached to the front of a GOTS vehicle, the 
Husky. 85 The GPR unit is downward looking and is therefore most suitable for use along main 
routes that are accessible by the Husky.86  

The major technological contributor leading to development of the HMDS was the Visor 2500 
GPR unit, created by Niitek. The system can detect both metallic and non-metallic mines and IEDs. 
In 2003, the radar was demonstrated to have detection and false alarm rates “almost two orders of 
magnitude better than the competition.”87 In 2005, tests in Angola resulted in a 100 percent 
detection rate of non-metallic mines (204 of 204), and 98 percent detection of metallic mines (47 of 
48).88 The Niitek system was a leap-ahead technology that allowed the Army to go from developing 
basic detection technology to instead modifying the Niitek equipment for various uses.  

The EDIT system is functional and as such is ‘ready to be fielded’, but the capability gains from the 
EDIT system are minimal. The EDIT handheld unit transmits energy into the ground, with buried 
objects storing and releasing that energy back to the detector. 89 The EDIT system is unique amongst 
detectors in that subsurface anomalies are mapped in two dimensions onto a graphic display, 
allowing classification of landmine or IED type.90 However, because the unit is handheld, the system 
is of limited use in a counter-insurgency environment. The operator of the system is at risk from 
operating within IED blast radius, and is also vulnerable to ambush at the investigation site. 
Moreover, the EDIT is just one of many similar systems, including the Handheld Standoff Mine 
Detection System (HSTAMIDS), currently fielded by the Army. As of 2005, a humanitarian 
organization listed fifteen similar handheld detectors available for demining activities.91 Still, at a 
total RDT&E cost of only $6.4 million, adding EDIT to the portfolio of potential countermine 
systems is likely prudent, particularly if the imaging technology brought to the table in EDIT can be 
utilized in a standoff detection system. If the system offers a marginal capability upgrade in a 
humanitarian post-conflict demining mission, or if the system has any potential to increase capability 
or decrease cost in comparison to the currently fielded HSTAMIDS system, the investment return 
would also be worthwhile. 
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Future Standoff Detection Systems 

None of the mine detection systems discussed so far provide what the Army needs most – a standoff 
detection capability. In the latter half of the 1990s following demining operations in Iraq and 
Bosnia, the major goal of the Army was to create a standoff detection capability that would not 
expose individual soldiers to buried mines, which could find non-metallic and low-metallic mines, 
and would speed the process of humanitarian post-conflict demining. Key to this effort was the 
development of three related systems: the Airborne Standoff Mine Detection System, the Ground-
Standoff Mine Detection System, and the Handheld Standoff Mine Detection System.92 

Each of the three systems had limitations. None were effective at finding side attack mines, which 
attack target from the side, as opposed to from below. GSTAMIDS was rated amber for off-route 
mine detection capabilities, a rating that implies only partial fulfillment of a capability gap, while 
ASTAMIDS was rated amber for on-route detection, and, as of 2002, could not find buried mines.93 
Despite these caveats, the three systems were to provide an ever-elusive standoff capability to the 
Army.  

HSTAMIDS is misnamed in the sense that it does not provide a true standoff capability, but it was 
the first system amongst the group to be fielded with a next-generation detection capability: the 
handheld device was developed in order to find not only metallic mines but also non-metallic anti-
personnel and anti-tank mines. At the same time, the system was meant to reduce false positives 
caused by metallic clutter. Development of the system was a success, and the Army procured 201 
HSTAMIDS systems in December 2002 to support Operation Enduring Freedom.94 

Utilizing some of the detection components from HSTAMIDS, GSTAMIDS development began in 
1992. The initial goal of the system was to automatically detect and mark metallic and non-metallic 
mines using a Mine Detection and marking System (MDS) mounted on a remotely controlled Mine 
Detection Vehicle (MDV). A manned Mine Protected Clearance Vehicle (MPCV) would then 
provide clearance capabilities.95  

In 2003, the original GSTAMIDS program was canceled and replaced with GSTAMIDS FCS 
(Future Combat System).96 In this iteration, GSTAMIDS was required to integrate with other FCS 
systems, which complicated development efforts. Interface requirements that would allow data 
transfer between GSTAMIDS, the unmanned ground platform it was to be mounted on, and 
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manned FCS vehicles led to significant cost growth. As of 2004, $60 million was allocated for 
GSTAMIDS development. However, in 2006 that number had risen to $94 million. It was 
estimated that 60% of the cost increase was due to changing interface requirements.97 

In keeping with its original purpose, the GSTAMIDS suite of countermine sensors was supposed to 
be mounted onto an unmanned ground vehicle called the MULE (Multifunction Utility/Logistics 
and Equipment), in a two-vehicle configuration.98 The goals of the GSTAMIDS FCS were loftier, 
however, than they had been previously. Whereas the original GSTAMIDS program called for a 
‘tele-operated’ (remotely controlled) detection vehicle, the MULE was to carry the Autonomous 
Navigation System (ANS), a component allowing semi-autonomous negotiation over and around 
difficult terrain.99 GSTAMIDS FCS was tasked not only with mine detection, but with mine 
neutralization as well. The shaped-charge munition, originally developed under the Mongoose 
program, was supposed to perform this function. However, use of the munition required the 
development of a safety release process so as not to risk friendly-force casualties, which in turn 
caused delays in the development schedule.100 

Development changes and uncertainty also led to cost growth and delay. Development of the 
MULE occurred not only in parallel with GSTAMIDS, but also in parallel with ever-shifting goals 
at the higher FCS level. As a result, the GSTAMIDS program lacked a clear, fixed set of 
requirements. Interfacing with the MULE was a challenge, since the system had not been matured. 
As a result, BAE, the prime developer of GSTAMIDS, was forced to guess as to the possible interface 
requirements needed between the systems. As requirements did arise, they were often different from 
those anticipated previously. Moreover, FCS was a complex system-of-systems, with systems under 
development in parallel, each expected to compliment the whole. The inclusion of the MULE in the 
FCS program also complicated development, as changes to development needs for the MULE would 
often occur because a new requirement was deemed necessary for FCS overall, and the MULE / 
GSTAMIDS was tasked with providing it.101 Not only did requirement changes to the MULE result 
in delay and cost growth, but they also drained resources from the development of the ground 
penetrating radar component of the system.102 

The MULE was originally developed as a common platform allowing three operational variants - 
equipment transport, GSTAMIDS countermine, and an armed robotic vehicle.103 All three variants 
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were eventually canceled. The MULE Unmanned Ground Vehicle (UGV) appears to be an example 
of how efforts at efficiency and cost-saving can backfire when the common platform is not optimally 
created for any of the functions it is meant to perform. As of 2010, citing “rapidly changing threats” 
and an incongruence with future mission needs, the transport and countermine variants of the 
MULE were canceled. The ongoing armed variant of the MULE was said to account for 
approximately 90 percent of the research budget anyway, suggesting that the armed variant was the 
main thrust of the program.104 At the time, Paul Mehney, the director of communications for the 
Program Executive Office, labeled the transport and counter-mine MULEs as inappropriate to 
current operations, but voiced approval for ongoing development of the armed robotic variant. 105,106 
Yet, in August of 2011, the armed version of the MULE, which had been reconfigured and renamed 
the Multi-Mission Unmanned Ground Vehicle (MM-UGV), was also canceled.107 As justification, 
the Army stated that “the system’s Counter-Improvised Explosive Device focus and weight limited 
the platform’s mobility.”108 Given the large budgetary share of research dollars exhausted on the 
armed robotic MULE, as well as the assurances by Army officials that development made sense in 
the current operating environment, this statement suggests the lack of a clear focus for the MULE 
program.  

The cancelation of the MULE system was accompanied in 2011 by the cessation of the Autonomous 
Navigation System (ANS). Upon cancelation of the ANS, the Government Accountability Office 
(GAO) tasked a team of robotics experts to compare the system to six similar military and 
commercial systems. The team found that while it did not provide a truly unique capability relative 
to the other systems, the ANS had more functionality and had undergone more demonstrations and 
military hardening, including operating in a combat environment and protection against 
electromagnetic interference. Additionally, the ANS had been designed for and tested in an off-road 
environment, unlike some of the comparison systems.109  

While the ANS had obvious value, it was also a long way from fielding. The Army had set aside 
approximately $2.5 billion for further development of the MULE / MM-UGV and ANS from 2013 
to 2017.110 Given any delays and a normal transition period from testing to fielding, this might have 
pushed full-scale fielding of the system into the next decade. One of the drivers behind the high cost 
and long development schedule of the ANS was the extra Future Combat System (FCS) related 
requirements placed on the system. FCS systems were required to incorporate technology to avoid 
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enemy detection, sensors to allow backward driving to be as fast as forward driving, a combat 
environment-ready GPS system, and hardened components to protect against shock and 
electromagnetic interference. Moreover, the ANS development effort was tasked with meeting these 
requirements even after the FCS program had been canceled.111 Given that the original MULE 
trinity was supposed to provide standoff mine detection against insurgents, it would have made sense 
to reduce or eliminate some of these requirements in order to bring fielding within a timeframe to be 
usable in the current counter-insurgencies. Requirement reduction might also have provided 
flexibility that would have allowed the use of COTS components in the system.  At any rate, it seems 
that the cancelation decision of the MULE was prudent given that system development was at risk, 
lengthy, and unlikely to provide a capability to troops within a reasonable timeframe. Moreover, the 
capabilities expected from the MULE were becoming possible using COTS systems, as discussed 
below.  

A GSTAMIDS Contrast – the FIDO / Packbot 

In contrast to the development path of GSTAMIDS, it is instructive to look at another development 
effort that resulted in a successfully deployed system. This development effort does not appear in the 
traditional Army RDT&E, likely because the system was rapidly needed in the field and never passed 
through traditional milestones.  The FIDO / Packbot is a combination of systems that provides 
standoff explosives detection. The development program for the system featured two key ingredients. 
One, the explosives detection technology used on the system was mature and field-tested as a 
handheld unit prior to its use as in the standoff system. Two, the UGV platform used in the system 
was a COTS technology that featured a high level of functionality prior to consideration for use by 
the Army. As a result, the FIDO / Packbot system required only modification, not development 
from the ground up. Examples of the use of commercial upgrades for military purposes, like FIDO / 
Packbot, have grown increasingly common over the past few years.  

Because the FIDO / Packbot system is made up of existing technologies and fielding schedules are 
tight, requirements for the system are constrained. As a result, the combined system is only expected 
to carry out a single mission – standoff detection of explosives. To fully satisfy standoff detection 
capabilities, requirements may be more complex and limit the usefulness of COTS technologies, or 
require that those technologies undergo major modifications. But while that may be true, in the 
intermediate term COTS technologies offer the ability to fulfill the most urgent aspects of capability 
gaps, and allow valuable testing in the field that can lead to quicker developmental upgrades later. 

Returning to the example at hand, FIDO uses an Amplifying Fluorescent Polymer (AFP) sensor to 
detect explosives. In other molecular sensors, the strength of the signal is proportional to the number 

                                                      
111 GAO (2012) 



44 
 

of target molecules reaching the sensor. In the case of AFP, the polymer chain carries a signal that is 
halted when even a single molecule of the target material strikes the chain, resulting in a highly 
sensitive explosives monitor with the ability to vastly outperform older technologies.112  

The AFP technology was developed at the Institute of Soldier Nanotechnology at MIT and licensed 
to Nomadics, Inc. for use in FIDO bomb sniffer technology.113 The technology was originally 
designed to sense TNT traces, but in 2001 sensing capabilities were expanded to find Research 
Department Explosive or ‘RDX,’ a material commonly used in mines and IEDs. The upgrade to the 
technology was relatively inexpensive for the government, and resulted from a $100,000 congress 
add-on.114 As of 2003 FIDO was already relatively mature, and was the only sensor to demonstrate 
detection rates at performance levels similar to trained canines in field tests.115 At the time, the 
technology was sensitive to compound concentrations 5 to 6 orders of magnitude lower than 
contemporary sensor technologies.116 

In 2005, the idea to put FIDO on a UGV for standoff detection was formulated. Ten integrated 
systems were to be delivered in theatre on a 90-day delivery schedule. In a single half-day session, the 
iRobot Packbot was selected from amongst a group of candidate systems as the robotic platform for 
the system.117  

Funding for integration of the systems was made available in July 2005. Cost estimates were off by a 
factor of two, resulting in only five prototypes being produced and fielded for testing. In theatre, 
technical problems were encountered, and a dedicated team of engineers was tasked with assessing 
performance and modifying the system in theatre. A team was formed in the US to interact with the 
engineers abroad and quickly solve problems.118  

The integration and fielding of FIDO/Packbot occurred just as the Joint IED Defeat Task Force 
(JIEDDTF) was being reestablished formally as JIEDDO, which resulted in turnover at the top of 
the organization’s chain of command. The transition resulted in a two month delay for procurement 
funding. However, initial fielding of the system occurred in July 2007 and was 25% under budget.119 
Overall, four systems were integrated and fielded in 120 days.120 
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Several important lessons can be learned from the FIDO/Packbot system. First, in the case of both 
the FIDO sensor and the Packbot UGV platform, advanced standalone technical capabilities had 
been demonstrated in each before any integration was attempted. As a result, integration was the sole 
focus of development. Of course, both were also off-the-shelf components, and such an ideal 
situation may not present itself in ‘from the ground up’ Army funded development. Still, the 
concept of functionality before integration still applies. The second takeaway is that the 
FIDO/Packbot system does just enough. It doesn’t feature semi-autonomous navigation or require a 
multi-role UGV platform. But the system does sense explosive material accurately at a standoff 
distance. In this case, doing one thing well and fielding rapidly is enough. In this way, the fielding of 
the system mirrors the rapid fielding of the myriad IED jammers discussed previously, and initial 
fielding can always be followed by additional research through traditional RDT&E channels later to 
add new requirements. In fact, as of FY2008, the Packbot and FIDO technologies were included in 
an applied research (6.2) ‘Standoff Explosive Detection Technology’ program, suggesting further 
upgrades are indeed on the horizon.121 A third lesson from FIDO/Packbot is that, at least in the area 
of unmanned ground vehicles, COTS items are an important source of potential systems. To take 
one example, the iRobot corporation is developing a small 10 kg UGV, a 150 kg class Warrior heavy 
battlefield robot, and the ‘Sentinel’ program, funded by the Army’s Small Business Innovation and 
Research (SBIR) Program, which allows for the control of multiple robots by a single operator and 
coordinates semi-autonomous robots using intelligent navigation.122 Many of these proposed systems 
provide functions that mirror the capabilities expected from the GSTAMIDS program. 

To illustrate the point further, consider a sample of UGVs included in a 2011 analysis-of-
alternatives123 for procurement. While the study did not consider all UGVs, it provides a useful 
sample of currently available systems. The sample UGVS are presented in While the systems in 
Table 5.2 are not comparable in complexity to major aircraft, the relationship between liberal use of 
off-the-shelf components and successful fielding that Perry (1975) praised in the development of the 
F-16 apply to the list of UGVs as well.While the systems in Table 5.2 are not comparable in 
complexity to major aircraft, the relationship between liberal use of off-the-shelf components and 
successful fielding that Perry (1975) praised in the development of the F-16 apply to the list of 
UGVs as well. 

Table 5.2. Standard color-coding of the table indicates the development outcome of the system. 
Every system except for one, the canceled MULE, is either a COTS system, or was developed in 
collaboration with academia (Carnegie Mellon in particular). 
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While the systems in Table 5.2 are not comparable in complexity to major aircraft, the relationship 
between liberal use of off-the-shelf components and successful fielding that Perry (1975) praised in 
the development of the F-16 apply to the list of UGVs as well. 

Table 5.2 - Sample of UGVs by Development Source 

System Name Status Development Category 

Crusher In-development Carnegie Mellon124 
Dragon Runner Fielded Carnegie Mellon / Military125 
Gladiator In-development Carnegie Mellon126 
Load lifter Fielded COTS platform / military equipment127 
MarcBot Fielded COTS128 
MDARS Fielded COTS components129 
MULE Cancelled Traditional RDT&E Development 
Packbot Fielded COTS 
Talon Fielded COTS130 
Throwbot Fielded COTS131 

                    Source: All status information from JANE’S                      

Autonomous Mine Detection System 

The Autonomous Mine Detection System (AMDS), alternatively referred to as the Autonomous 
Mine Detection Sensors program in early budget justification sheets, is a prime example of how 
COTS technologies have become an integral component of an Army development program. 

Like GSTAMIDS, the AMDS effort was expected to use detection technologies originally developed 
under HSTAMIDS and incorporate Ground Penetrating Radar.132 Unlike GSTAMIDS, the AMDS 
system is envisioned as a man-packable size UGV.133 For a two year period beginning in FY 2002, 
the AMDS program was supposed to develop mine detection sensors. The sensors would be 
integrated onto a robotic platform beginning in 2004, with a demonstration of the technology 

                                                      
124 National Robotics Engineering Center (n.d.) 
125 Office of the Under Secretary of Defense, Acquisition, Technology and Logistics, Portfolio Systems Acquisition, Land 
Warfare and Munitions, Joint Ground Robotics Enterprise. (2006)  
126 Globalsecurity.org - Gladiator Tactical Unmanned Ground Vehicle (n.d.) 
127 Globalsecurity.org - Remote Transport System (n.d.) 
128 Applied Geo Technologies (n.d.)  
129 Carroll (2003)  
130 O’Rourke (n.d.)  
131 Recon Robotics (n.d.).  
132 Project Manager Close Combat Systems (n.d.)   
133 Johnson (2009)  



47 
 

expected in FY 2007.134 However, more recent RDT&E documents describe the AMDS program as 
a new development effort, and data shows milestone A (an early milestone in RDT&E development 
policy that indicates entry into system technology development) for the program beginning in FY 
2009, with development currently ongoing. As opposed to the FIDO / PACKBOT, AMDS is a 
much more technologically complex effort tasked with developing “aided target recognition 
algorithms for autonomous detection of anti-personal mines”135 As such, it is important to note that 
while COTS components can be utilized, the AMDS research effort is likely to require a high level 
of technological innovation, and thus a relatively lengthy development schedule.  

As it currently stands, the AMDS program illustrates the lessons learned by the Army over the past 
years. Unlike GSTAMIDS, which is tied to a particular vehicular platform, AMDS is focused more 
specifically on ‘novel sensors and data processing algorithms’ that can be integrated onto UGV 
platforms in the future. Plug-N-Play capabilities are a stated primary goal of development.136 

The AMDS system also seeks to take full advantage of newly available technology. Although it is not 
stated by Army officials, one can surmise that the program was ‘reset’ because mature COTS systems 
have made some of the development and integration efforts previously needed under AMDS 
unnecessary. As it currently stands, AMDS is now a Niitek Visor GPR integrated onto Packbot and 
Foster-Miller Talon UGV platforms.137 

On July 17th 2012, the ‘Automated Mine Detection System,’ assumed to be an alternative 
designation for the AMDS, was demonstrated at the Robotics Rodeo, which allows vendors to 
showcase new technology to the military. Hopefully, the demonstration indicates that long-delayed 
standoff detection capabilities are on the near-term horizon.138  

ASTAMIDS 

Unlike some of the other capability gaps identified previously, airborne standoff detection options 
have not been forthcoming in a myriad of forms from government, academia, or private industry. 
Whereas the ground vehicle-based Autonomous Navigation System was one amongst six other viable 
systems-under-development, the Army’s in-development aerial detection system, the Airborne 
Standoff Mine Detection System, does not have near-ready substitutes.  ASTAMIDS is not a 
candidate for rapid development, either, due to the inherent technological difficulties of providing a 
high probability of detecting mines and IEDs, at greater distances in the air as opposed to the 
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ground. There are likely to be few COTS or GOTS systems that can adequately perform the 
functions expected of ASTAMIDS, while development is likely to be relatively expensive and 
lengthy.  

As discussed above, part of the reason for the failure of GSTAMIDS was a requirement for semi-
autonomous navigation to negotiate rough terrain in Afghanistan. Unlike Iraq, Afghanistan lacks the 
transportation infrastructure to facilitate movement of ground vehicles and UGVs. The IEDs in 
Afghanistan are also markedly different from those encountered in the early stages of the 
counterinsurgency in Iraq. Rather than being remotely detonated, IEDs are largely of the pressure-
plate variety, exploding when weight is applied to the device, or hard wired and manually detonated. 
Explosives are often formulated using fertilizers, and may lack metallic components altogether.139  

These factors suggest that an aerial detection system would fill an important capability gap for the 
military. ASTAMIDS is an airborne sensor package intended for attachment to a UAV, and is being 
developed to detect metallic and non-metallic surface and shallow buried mines.140 As of 1994, 
ASTAMIDS was expected to be fielded in FY 1999. At the time, detection capabilities were limited: 

The detection of obstacles ahead of actual encounter provides information to the 
maneuver commander in time to bypass or breach the obstacle. In the near to mid-
term, the COE has only the AN/PSS-1 1 and AN/PSS-12 Mine Detectors which 
detect only metallic components of mines. The vehicle mounted mine roller is not 
effective for detecting double impulse, magnetic fused or standoff mines. In the far-
term, the Aerial Standoff Minefield Detection System (ASTAMIDS) will be fielded 
in limited numbers (budget constraints). Planned advanced technology 
demonstrations include the Close-in Man Portable Mine Detector and Vehicular 
Mounted Mine Detector.141  

As of May 1996, the Defense Technology Area Plan listed the AN/PSS-12 handheld detector as the 
current countermine baseline system. ASTAMIDS was expected within five years along with an 
interim ground vehicle system. HSTAMIDS and GSTAMIDS were to be fielded in ten years.142 

At the time, the Army was wisely considering many configurations of the system in order to try to 
ensure successful development. Two competing versions of ASTAMIDS – from Northrop 
Grumman and Raytheon, respectively - were being pursued at the same time.143 The Northrop 
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Grumman version was deployed to Bosnia for testing in August of 1997.144 However, in December 
of 1997 it was reported that test results were poor for both systems. As a result, two additional 
system variants, one from the Defense Advanced Research Projects Agency, and one from the 
Science and Technology Institute (STI) – part of the Universities Space Research Association, were 
also included for evaluation. Results were again underwhelming, and funding for a transition of the 
program to Engineering and Manufacturing Development (EMD) was canceled in favor of 
returning ASTAMIDS to “technology base work.”145  

The reevaluation of ASTAMIDS represented a major blow to the Army’s expected future 
capabilities. In earlier Department of Defense documents, ASTAMIDS was expected in FY 1999. As 
of FY 2000, the Defense Technology Area Plan still listed the AN/PSS-12 handheld detector as the 
baseline countermine technology. The IMVDD – a close-in detection configuration similar to the 
HMDS – joined it. GSTAMIDS and HSTAMIDS were now expected five years out (by 2005), but 
fielding of ASTAMIDS was listed as ten years away (by 2010).146 

In reality, the ASTAMIDS system was originally suited for use in conventional warfare or in 
humanitarian demining operations, but not in the new contingencies that would soon arise. 
ASTAMIDS was designed to achieve a 75% detection rate of antitank mines, adequate to detect 
minefields and therefore of use primarily in conventional warfare involving large troop 
movements.147  The system was likely much farther away from being an adequate solution in a 
counterinsurgency, since ASTAMIDS was not suited to find individual mines or IEDs. After a brief 
hiatus in development, 2002 combat operations in Afghanistan brought renewed interest to 
ASTAMIDS. At the time, it was suggested that development of ASTAMIDS was stalled partly 
because the Army canceled its host UAV, the Hunter system, leaving ASTAMIDS without a 
platform. In this iteration, ASTAMIDS was scheduled to be outfitted to another under-development 
UAV, the Shadow Tactical UAV (TUAV). The Army also tried to speed development by soliciting 
the use of COTS components where applicable.148 

In 2003, the FCS program staff singled out ASTAMIDS as capable of meeting the Army’s 
Reconnaissance, Surveillance, and Target Acquisition / Laser Designation (RSTA/LA) requirements. 
In April 2005, the requirements of the ASTAMIDS program were therefore increased to include 
these additional capabilities.149 
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While ASTAMIDS is capable of providing an RSTA/LA capability and combining system 
requirements may be efficient in the long run, it is also likely that doing so delayed system fielding. 
The added capabilities introduced a host of subcontractors to the development process. Table 5.3 
displays each of the additional capabilities to be developed, the companies tasked with developing 
them, and the dollar amounts allocated for each, as of FY 2008. 

Table 5.3 - Additional ASTAMIDS Requirements, Developing Corporations and Allocated Funding 

Task Company 
Dollar Value 

(Millions) 
Reconnaissance, Surveillance, and Target 
Acquisition 

DRS Technologies $23.8 

Eye-safe laser designator/rangefinder Fibertek $6.7 
Camera and lens Apogen Technologies $10.6 
ASTAMIDS software ARETE Associates $2.7 

                                                                  Source: Inspector General, United States Department of Defense (2008) 

Over the course of development, ASTAMIDS again transitioned to insertion on a new platform 
when the Tactical Unmanned Aerial Vehicle was scrapped in favor of the vertical take-off and 
landing Fire Scout UAV.150 As a system meant to network with other FCS systems, the Fire Scout 
also came with added capability requirements, including standoff chemical, biological, radiological 
and nuclear (CBRN) detection, meteorological data for the non-line-of-site (NLOS) cannon, 
manned / unmanned teaming, and wideband communications relay.151  

The added delays to ASTAMIDS are at least partly due to delays in development of the UAV system 
it was to be hosted on. As of 2008, a low-rate initial production (LRIP) decision for ASTAMIDS 
was expected in 2009. However, the LRIP for Fire Scout was due in 2013 as a result of “delay in 
developing the communication, network, data link, and computer components to link the Fire 
Scout with the FCS system-of-systems.”152 

As of December 2010, reports were that ASTAMIDS had done well in tests and could “detect 
simulated … IEDs”.153 Individuals familiar with the program state that the system demonstrated a 
90% detection probability for buried mines and IEDs.154 Despite these positive reports, there is 
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currently no record of any acquisition of ASTAMIDS, although JIEDDO apparently plans to field 
the system at some point.155 

Over the course of the development of ASTAMIDS, the Hunter, TUAV, and Fire Scout – and given 
that the Fire Scout was canceled in 2011 - another future candidate platform will all have been 
associated with ASTAMIDS.156 The number of ASTAMIDS systems to be fielded is likely to be 
relatively limited, and as a result it might make more sense to get an initial spiral of the system, with 
only the most essential detection capabilities, into the field on whatever transport platform is 
established and available. Once the system has proved its worth, integration onto other systems can 
take place, once those platforms are mature enough to ensure fielding. This strategy would save the 
time and money needed to repeatedly integrate ASTAMIDS into systems that were ultimately 
canceled. 

The first iteration of ASTAMIDS was already complicated, and four separate corporations were 
unable to mature the system along the development pathway. Given the military need for the system 
in Afghanistan, simply developing the system in its most basic form in a timely manner is already a 
tall order. Adding further capabilities - and other sub-developers under the main contractor – does 
not seem to sufficiently focus on the main goal of timely fielding.  

Current Standoff Capabilities 

Without automatic standoff detection capabilities, systems such as the Change Detection 
Workstation (CDWS) and ScanEagle UAV are examples of the interim standoff detection 
capabilities that the Army currently employs. Aerostat blimps, fitted with cameras capable of wide 
area surveillance, are the Army’s main standoff surveillance and detection systems. A small number 
of aerostats were installed over Kabul at the time of the troop surge in December 2009. Since that 
time, sixty more were placed in Afghanistan, with a plan to double that number as of January 
2011.157 These systems are important reminders that when delays in systems such as ASTAMIDS 
occur, the Army needs to quickly recognize a chronic capability gap in the making and take steps to 
preemptively fill it using alternative systems. 

As examples of surveillance systems, the CDWS and ScanEagle are important components of the 
Army’s system portfolio. However, the capabilities they provide are not a direct substitute or 
adequate replacement for the ideal capability that the Army expects ASTAMIDS to provide. 
ScanEagle is representative of the UAV surveillance systems that can spot IED emplacement, while 

                                                      
155 Axelband et al. (2011) 
156 Phillips (2011) 
157 Whitlock (2011) 



52 
 

the CDWS compares images to find evidence of change of the scenery that might indicate buried 
IEDs. Neither of the systems provides an automated mine detection capability.  

Both the CDWS and ScanEagle are based on COTS technology that has been modified for military 
use. Both systems were also fielded quickly. The CDWS was recorded in RDT&E documents for 
three fiscal years, while the ScanEagle system only received funding in one fiscal year. 

The CDWS system began development in 2002.158 The core of the system is the Change Detection 
Server (CDS), which automatically captures still images from photographs or video and creates 
‘mosaics’ – a seamless panoramic layout - from those images. For example, the mosaic may display a 
full stretch of roadway compiled from individual images of segments of the road.159 In its most basic 
format, the CDS puts two images side-by-side, for example the same road on two consecutive days, 
and an operator is tasked with attempting to manually identify indications of IED placement across 
the images.160 Research efforts initiated in 2005 added software to the system in order to provide 
some automatic indications of landmine and IED placement.161  

The CDS can be configured along with the CDWS hardware, but can also be used as a software-
only installation on a COTS hardware system. The system also utilizes COTS software to create 
image mosaics.162 

The ScanEagle UAV is an example of a low development cost, quick turnaround COTS system that 
provides a key capability to the Armed Forces. The system is being leased by the military from 
Insitu, the developer of the system.163 

The ScanEagle is a medium altitude, long endurance UAV.164 The system is especially useful in 
counter-insurgency operations because it weighs only forty pounds at launch, does not require a 
runway for launch or retrieval, and can operate continuously for more than 24 hours.165 Because the 
system features a catapult launch and a ‘Skyhook’ near-vertical recovery mechanism, the ScanEagle is 
ideal for use in unimproved areas.166  

In 2008, Insitu (the developer of ScanEagle) and Boeing (which acquired Insitu in July of that year) 
developed the as-yet smallest synthetic aperture radar (SAR) payload for the ScanEagle, a two pound 
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165 Insitu Incorporated (2010)  
166 Alkire et al. (2010) 
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sensor called NanoSar. This new technology allows surveillance in an adverse-weather environment. 

167 

ScanEagle provides a frontline surveillance capability for small military units because of its size. 
Larger, Army engineered systems like Hunter, Predator, and Pioneer are fielded in limited numbers, 
and are therefore not suited to on-the-spot counter-IED missions. On the other hand, small UAVs 
such as the Dragon are too small to carry both imaging and radio-frequency IED-detecting 
payloads.168  

Cost is an important consideration in usage of the ScanEagle. Larger UAVs are very costly to 
operate, especially as more capabilities are added to these systems and their weight increases. On the 
other hand, the maker of the ScanEagle, Insitu, estimates that the system can accomplish 80% of the 
Predator’s missions at 5% of the cost.169  

Systems like ScanEagle and the CDWS are vital because they provide some capabilities for IED 
detection at a low cost and on a rapid fielding schedule. However, they are unable to replicate or 
replace the capabilities that remain unfulfilled because of the delay in fielding of ASTAMIDS. 

Lessons Learned 

In the area of anti-IED systems, several lessons arise from the development efforts discussed above.  

Rapid development, deployment, and upgrade following fielding are viable strategies when a 
capability needs to be provided quickly. Of course, this can only occur when technology readiness is 
at a level high enough to allow fielding. However, despite criticism leveled at JIEDDO and the 
jamming development effort in general, the rapid development of jamming systems should be 
viewed as a success given the drastic drop in radio-controlled, wireless IED attacks.  

The analysis of the anti-IED portfolio is illustrative of the benefits of a safety margin within the 
fundamental capability portfolio. The Scanjack and EDIT systems were amongst the least expensive 
in the anti-IED portfolio, as well as amongst the overall group of 17 focus systems from Table 4.1. 
Development of the Scanjack and EDIT systems resulted in $960,000 and $6.443 million in 
development costs, respectively, and could provide a cheap safety margin within the anti-IED 
portfolio. Of course, if the cost of these systems had been higher, it would make sense to review their 
continued development.  

                                                      
167 Previous SAR systems weighed in at around 30 pounds. See: Egan (2011) 
168 The Dragon is almost solely used with small cameras. Unmanned Aerial Vehicle-mounted High Sensitivity RF 
Receiver to Detect Improvised Explosive Devices. See: Griffith (2007) 
169 Elder (2003)  
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The jammers in this portfolio review in particular suggest that ‘redundancy’ and the coincident 
development of several similar systems is not necessarily an indication of inefficiency, although that 
may exist when agencies or services do not coordinate their respective development efforts. In this 
case, the development of a large number of similar systems allowed partial fulfillment of a larger 
capability gap in a timelier manner than would be possible if a single, unique development effort 
tried to provide a total solution to the entire IED problem prior to fielding. Such a deliberate 
development policy would be unsuited to react to a quickly evolving insurgency. Portfolio managers 
should therefore heed this case when determining how to cut the development budget. If a particular 
capability gap results in high human and economic costs to the Army, it may save money in the long 
run to implement several concurrent development efforts and attempt to close the gap sooner. In 
these cases, rather than attempting to cut down on ‘redundancy’ within the development portfolio, it 
may be more efficient to encourage competition between concurrent development efforts in order to 
encourage faster fielding. 

COTS systems are increasingly viable in filling capability gaps. The Army appears to have learned 
this lesson through the use of COTS components in systems and through forums, like the Robotics 
Rodeo, that allow interaction between academia, industry, and government.   

In many key cases, COTS components and incremental fielding and development cannot replace 
traditional RDT&E development processes. In the case of ASTAMIDS in particular, no COTS or 
GOTS system was available that could adequately produce the capability the Army needed. As a 
result, there were no near-ready systems that could act as near substitutes for ASTAMIDS and that 
could be rapidly acquired and fielded. In the end, ASTAMIDS and systems like it need to be 
developed through traditional RDT&E routes. It is vital, then, that the Army’s RDT&E procedures 
are improved to reduce the development failure rate and the funds lost due to cancelation. 

Standoff mine detection was a key component of the anti-IED portfolio, but unfortunately high-
capability systems in this area were also the most likely to be canceled, which is not surprising given 
that these systems (ASTAMIDS and GSTAMIDS) were the most challenging to develop. Given that 
fact, the development process should be guided by the principle that in general, simpler is better. In 
the case of GSTAMIDS, developing a semi-autonomous robot is hard enough; adding other 
capability requirements such as equal backward and forward speed and hardening against electronic 
interference to the system only delays fielding. While the hardening requirement may be useful in a 
contingency against technologically advanced adversaries, it is not needed in Iraq or Afghanistan 
now or in the near future.  This requirement could only serve to delay the fielding of a system that 
was needed urgently. Similarly, the difficulties of developing a high rate of detection of IEDs from 
the air in ASTAMIDS are self-evident without adding additional requirements to the system. 
Moreover, concurrently developing and canceling UAV platforms for ASTAMIDS adds delay in 
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integration.  While it is important in the long run to provide high-quality systems that close 
capability gaps, that goal needs to be balanced by the need to quickly field systems in order to 
provide some capability in the near term. Going forward, system portfolio management should 
include explicit calculations that quantify the tradeoff between filling more capability gaps or filling 
individual capability gaps better versus bringing the most needed aspect of the capability to the field 
faster.  

Finally, it should be noted that technology was often transitioned from canceled programs into new 
efforts. The Mongoose produced technology that ultimately continued development under 
GSTAMIDS.  Similarly, although the GSTAMIDS program was also canceled, much of the radar 
technology used subsequently in the HMDS was developed under GSTAMIDS.  
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Chapter	Six ‐	Small	Arms	Portfolio	Review	
 

 

Individual and crew-served weapon systems under development in fiscal year 2006 fall into two 
distinct camps. One group of systems was meant to introduce novel capabilities to the soldier in the 
form of new types of lethal rounds or combination weapons that could fire more than one round 
type. These systems were often expected to provide not only more comprehensive lethal capabilities 
but also a reduced weight over the weapons they would replace. The other group of systems had a 
single primary goal of providing weight reduction when compared to existing systems. 

A total of seven developing small arms were identified as belonging to the individual and crew-served 
weapons category. These are listed in Table 6.1. Systems in the table are listed from earliest 
development initiation to latest, and are color-coded as previously described– red entries were 
canceled, yellow still in development or in operational assessment, blue have ceased receiving  
RDT&E funding but have not yet been procured, and green are in limited initial procurement. 

Column two in Table 6.1 presents the legacy system that the new weapon was meant to replace. 
Thus, the M240L and LWMMG are both potential replacements for the legacy M240B system. 
Column three shows the specific function that the new weapon was meant to fulfill, while column 
four shows capabilities the Army hoped to gain from each of the under-development weapons. 
Weight reduction is obviously a primary concern for the Army, as five of the seven systems had 
weight reduction as a goal (bolded in column four), with two of the five development efforts having 
the sole goal of weight reduction when compared to legacy systems. The final column of the table 
presents the current status of the development effort. So, reading across the first row of the table, one 
can see that the Objective Individual Combat Weapon was meant to replace a host of small arms 
(the M4 carbine, M16 rifle, M249 light machine gun, and the M203 single shot grenade launcher). 
The weapon was meant to function as a traditional carbine, but with a new smart-munition, 
exploding shell munition capability built in. Clearly, the weapon was supposed to fill some 
important capability gaps.  It was meant to hit hiding (defilade) targets with the smart-munition 
capability, provide a combination weapon to troops to reduce load, and be lighter than the M4 or 
M16. Unfortunately, the system was ultimately canceled.  
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              Table 6.1 – Summary of Small Arms Systems 

 

What stands out in Table 6.1 is that all of the systems under development in FY 2006 are either in 
the initial stages of fielding as of FY 2013, or still in development, and that the three oldest systems 
are either canceled or not procured. None of the systems are being fielded at a rate commensurate 
with full rate production. On its face, this might mean that the Army is unable to use these systems 
to meet requirements in a timely manner, if at all.  

Digging deeper into the three non-procured systems, it is clear that not all of the cases are equal. The 
XM109, a 25mm sniper rifle, was developed beginning in FY 2000 for use against hard targets, with 
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armor piercing capabilities being a main goal.170  In 2006, the XM109 was put into a pool of 
development alongside other potential sniper rifles in a program titled the ‘Anti-Material Rifle 
Congressional Program’.171 The other systems under development and under consideration for 
fielding in the congressional program were a lightweight variant of the M107 .50 Caliber (12.7mm) 
sniper rifle, and the XM500 .50 Caliber sniper rifle.172 Following the competition between the 
systems, no evidence could be found of fielding of the XM109 by the military. In this instance, it 
appears that the weapon can be said to be ‘ready to be fielded’ – it appears to work, but was simply 
not chosen for procurement.173 Such a development outcome cannot be judged a failure, since the 
Army was able to give itself one more option in fulfilling an anti-material sniper capability, at a 
relatively low RDT&E cost of merely $9.05 million. Depending on total budget, development of 
the system is a potentially prudent course of action for two reasons. First, the 25 mm round fired by 
the sniper rifle provides significantly more lethality than a .50 caliber round. As such, even if the 
XM109 is not necessary in a counter-insurgency environment with little in the way of hard targets, it 
could be quickly procured in the event of warfare with more sophisticated enemies. Second, if the 
XM109 were to cost less to procure, operate and maintain than comparable systems, then the savings 
in procurement could result in savings that are more than enough to compensate for system 
RDT&E costs. As such, it would be a mistake to consider a system such as the XM109 as merely 
‘redundant’ without first taking full consideration of the capabilities and costs of the developed and 
fielded system. It is likely that little would be gained from the cancelation of this type of system in 
the future, given its low development costs. 

The cancelation of the Advanced Crew Served Weapon and Objective Individual Combat Weapon 
on the other hand, represent a significant inability to meet Army capability gaps. Both systems were 
meant to replace traditional guns - the .50 Caliber machine gun in the case of the ACSW and the 
standard-issued carbine in the case of the OICW.  At the same time, a 25 mm smart-munition was 
meant to be integrated into each weapon. The smart-munition would replace traditional grenade 
launchers, with the soldier using a laser rangefinder to fix a distance to the target. Upon firing, the 
25 mm rounds were programmed to fragment just beyond the distance calculated, in order to hit 
concealed (defilade) targets behind a barrier or inside buildings.174 The use of a smart-munition 

                                                      
170 ‘XM109 Anti-Materiel Payload Rifle (AMPR),’ globalsecurity.org (n.d.) 
171 ‘XM109 Anti-Materiel Payload Rifle (AMPR),’ globalsecurity.org (n.d.) 
172 Lee (n.d.) 
173 The Jane’s database lists this system as ‘in use’ by the U.S. military. If it is, it is in amounts too small to be listed in 
Army procurement documents, which lists amounts as little as 232 (the procurement level for M107 sniper rifles in FY 
2013 – see http://asafm.army.mil/Documents/OfficeDocuments/Budget/BudgetMaterials/FY13/pforms//wtcv.pdf). No 
purchases of the XM109 appear in government contracts information.  
174 So, for example, if an insurgent were hiding behind a barrier, the weapon could calculate the distance to the barrier 
and then fire just beside it. The air-bursting munition would explode just beyond the distance previously calculated and 
harm the insurgent from the side.  Defense Update (2007) 

http://asafm.army.mil/Documents/OfficeDocuments/Budget/BudgetMaterials/FY13/pforms//wtcv.pdf
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Objective Individual Combat Weapon (OICW) 

The OICW began development in December of 1993.179 In 1998, an Advanced Concept 
Technology Demonstration (ACTD) for the system revealed serious obstacles to further 
development.180 These were documented extensively in a case study by Erik C. Webb, the source of 
much of the information related to this system as discussed below.  

The Army expected the OICW to be lightweight. In fact, the threshold weight requirement for the 
system was fourteen pounds or less, with an objective (ideal) weight requirement of less than ten 
pounds.  This was a significant weight reduction compared to legacy M4 and M16 systems, which 
weigh approximately 19.5 pounds. However, it was clearly going to be a challenge to meet either of 
those weight targets. At the time of the 1998 ACTD, the OICW prototype weighed in at 21 
pounds, even though direct view optics, laser designator, and other sighting components were not 
included on the prototype.181 

At the same time, the weapon was not meeting other requirements. The smart-munition round did 
not meet lethality requirements because of insufficient burst radius of the munition round, while 
there was a significant lack of accuracy associated with the prototype. At the time of prototyping, 
Webb estimated the air-bursting round to be at a technology readiness level (TRL) of three, at an 
analytical and experimental ‘proof of concept’ stage. Currently, according to the Department of 
Defense, systems are to be at TRL 6 prior to entering the Engineering and Manufacturing 
Development (6.5) phase.182  

At the time of the ACTD, it is apparent in hindsight that the dual goals of the OICW development 
effort were incredibly ambitious while at the same time conflicting with one another. The system 
had to weigh less than previous weapons, while at the same time incorporating a new type of 
lethality capability in the form of a smart-munition - with all the electronic sub-components 
necessary therewith - alongside a carbine. To compound the problem, technology readiness for the 
new air-burst munition was in the nascent stages of development, far below where it should have 

                                                      
179 DOD (2005) 
180 At the time, ACTDs were known as ‘Advanced Technology Demonstrations’ (ATDs). The more modern terminology 
is employed here to avoid confusion. 
181 Webb (2002) 
182Technology Readiness levels assess the maturity of evolving technologies, and run from a TRL of 1, where scientific 
research is transitioned to applied research, to TRL 9, a designation given to systems which are proven through successful 
mission operations. TRL 6 indicates that a system model or prototype has been demonstrated in a ‘high-fidelity 
laboratory environment’ or ‘simulated operational environment.’ DOD (2011) 
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been based on the military’s own recommendations. Considering these facts, Erik C. Webb, in his 
2002 case study, warned that these risks might lead to program termination. 

Later in 2002, the OICW again failed to meet a weight requirement; as a result, the development 
effort was split into increments, with the XM8, a lightweight carbine, to be produced as increment 
one. In 2003, it was decided to develop two increments in parallel – the previously mentioned 
increment one carbine and the XM25 air-bursting system as increment two.183 Presumably, these 
two increments would be developed without the immediate constraints of integration between the 
two increments into a single system, thus easing some of the requirements on the system. 

In 2004, increment one for a lighter weight weapon was expanded beyond the lightweight carbine to 
include three additional distinct weapon types. This decision came about despite the risks in 
development discussed above, and despite the fact that program documentation never discussed the 
need for a family of lightweight weapons.184 This course of action could have been reasonably 
expected to increase cost growth in the development process, and should have come with an 
acknowledgment that fielding of increment one would have to be delayed, even if requirement 
changes did not affect the fielding schedule of increment two, which was to be developed 
concurrently.  

As of May 27, 2005, a Department of Defense audit found incomplete program documentation, 
lack of notification that the OICW was potentially a major defense acquisition program of 
Acquisition Process Acquisition Category One (ACAT I – in other words a Major Weapon System), 
and an uncertain acquisition strategy associated with the OICW.185  The overall program was 
canceled in November 2005.186  

The difficulties associated with development in the OICW program and the changes in system 
requirements are reflected in the schedule slippage that occurred for the program. Table 6.2 shows 
the planned schedules for development in three fiscal years (2000, 2005, and 2007), shaded from 
darker to lighter. The major milestones of system development are highlighted in the table. 
Milestone B approves entry into the Engineering and Manufacturing Development phase, while 
Milestone C approves entry into the Production and Deployment (P&D) phase.187  

Table 6.2 shows plans for the combined weapon (OICW) on lines one through eight, as well as the 
revised schedule planned for development of the separate increments on lines nine through sixteen 
                                                      
183 DoD (2005) 
184 These were, respectively, a carbine, special compact weapon, designated marksman weapon, and light machine gun. 
DoD (2005) 
185 DoD (2005) 
186 Murdoch online (2005) 
187 ACQuipedia (2012) 
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and lines seventeen through twenty, respectively, with the XM8 carbine being increment one and the 
XM25 smart-munition weapon being increment two. The data is taken from Army R2 RDT&E 
budget justification sheets for each of the three years mentioned above. 

Expectations as of FY 2000 (represented by the darkest boxes in Table 6.2, indicate that contract 
preparation was the first step in development, and was scheduled to last from the first to the third 
quarter of fiscal year 2000, shown on line 1 in Table 6.2. Similarly, milestone C for the combined 
OICW weapon was scheduled to begin in the fourth quarter of 2005 (line 8 in Table 6.2).  

As of FY 2005, development had been split into the two increments to be developed concurrently. 
Milestone C for the XM8 was scheduled to occur in the first quarter of FY 2005 (line 12). Milestone 
B for the XM25 would occur at the same time (line 17). Milestone C for the XM25 would then 
occur in the second quarter of 2008 (line 20). 

By FY 2007, major schedule slippage is obvious for the development program. Milestone B for the 
XM8 (line 9) is scheduled for the fourth quarter of FY 2007. Meanwhile, the XM8 milestone C has 
been pushed to the third quarter of FY 2008 (line 12). Thus, there is a fourteen-quarter – over three 
full years - slip in schedule between what was planned as of FY 2007 and what had been planned 
previously in FY 2005. Similarly, either technical difficulties or attention diverted to increment one 
of the system had resulted in significant schedule slippage for the XM25. Milestone B for the XM25 
had been pushed back eleven quarters (line 17), with milestone C delayed eight quarters (line 20). 

With the development effort for the OICW already lasting fourteen years, it is little wonder that the 
Army balked at continued development of a system that was missing major milestones by between 
two and three years. 
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Fiscal 
Year

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Schedule Detail System
1   Contract Preparation 00 00 00
2   Ammo/Fuze /Weapon/Fire Control Development 00 00 00 00 00 00 00 00 00 00 00 00 - 00
3   Quality Design & Build 00 00 00 00 00 00 - 05
4   Developmental Technical Testing 00 00 00 00 00 - 07
5   Developmental Operational Evaluation 00 00 00 00
6   Live –fire testing
7   Operational Testing ,(LUT/OT&E) & Assessment
8   Milestone C 00
9   Milestone B 07

10   Design & Fabricate 07 07
11   Development Tests & Evaluation 07 07 07 07 07
12   Milestone C 05 07
13   Engineering Changes based upon User Assessment 05
14   Fabrication 05 05
15   Production Verification Test 05 05
16   Logistic Demo and IOT&E 05 05
17   Milestone B 05 07
18   Final Design and Development / Fabrication 05 05 05 05 05 05 05 07 07 07 07 07
19   Test and Evaluation 05 05 05 05 05 07 07 07 07 07
20   Milestone C 05 07

Source: Army Budget Item Justification Sheets

Legend:
2000 R2
2005 R2
2007 R2

XM25  

FY 2010

OICW  

XM8   

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009FY 2003Line Objective Individual Combat Weapon FY 2000 FY 2001 FY 2002

Table 6.2 - Objective Individual Combat Weapon Yearly Schedule 
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Advanced Crew Served Weapon (ACSW) 

 The ACSW was similar to the previously discussed OICW, in that it was meant to combine a .50 
caliber machine gun with a smart-munition firing capability. The system faced development 
problems and changes to program objectives that were similar to those experienced by the OICW as 
well and that also ultimately led to delay and cancelation.  The ACSW was originally intended to 
provide only a smart-munition firing capability. However, the Army adopted a .50 Caliber machine 
gun variant, originally built to test design concepts by the weapon manufacturer, for development.188 
The ACSW program went forward as a dual-use weapon - a .50 Caliber machine gun that manually 
converted into a 25-millimeter smart-munition gun. In that configuration, the ACSW was meant to 
be the future replacement for both the M2 .50-Caliber machine gun and the MK19 grenade 
launcher.  

As with the OICW, the introduction of the .50 Caliber capability into the system meant that the 
ACSW had to comply with two often contradictory requirements of weight reduction alongside the 
provision of a dual-use weapon with new electronic targeting components.  The ACSW effort 
suffered because weight objectives made the system flimsy and unreliable.189  However, with 
development ongoing for the ACSW and no other usable system scheduled for procurement in the 
immediate future, the Army faced the prospect of legacy M2 and MK19 systems wearing down from 
use in Iraq and Afghanistan.190 Moreover, these legacy systems did not comply with the reductions in 
weight and increased transportability desired by the Army. As a result, the Army decided to shift 
focus away from the fully realized ACSW concept and to focus instead on developing the .50-Cal 
XM312, a variant of the ACSW which did not include the 25 mm smart-munition capability of the 
full ACSW system, but which could be upgraded to include that capability at a later date.191   

The main problem with the XM312, however, was the low rate of fire of the system. Since the 
ACSW had originally been conceived of as firing smart-munition shells, it had been designed with a 
rate of fire of 260 rounds per minute.192 As a .50-Caliber gun, this was considered too slow by 
evaluators, at about half the rate of the legacy M2 machine gun, so that the ‘requirement creep’ – 
defined as the introduction of requirements after initial phases of development have begun – 
associated with the introduction of the .50 Caliber requirement to the system was in direct contrast 
to what the system had been reasonably demonstrated as being able to do. As a result, significant 
technical risk existed within the development effort from the beginning. Moreover, even as 
developers had to struggle with these technical requirements, weight requirements introduced 
                                                      
188 ‘General Dynamics 25 mm XM307 Advanced Crew-Served Weapon (ACSW)’, Jane’s (2010) 
189 Rottman (2010) 
190 Rottman (2010) 
191 Rottman (2010) 
192 ‘Too Good and Too Simple to Replace,’ Strategy Page (n.d.) 
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additional complexity into the process. The use of a short barrel on the gun to achieve weight 
reductions led to a decrease in firing range for the ACSW in comparison to the M2.193 Test firing of 
the weapon in 2005 thus proved disappointing, and the system was canceled in 2007.194 

With the cancelation of the OICW and ACSW, a significant gap was left in the Army’s long-term 
plans, given that these were the weapons meant to replace almost all of the legacy small arms then 
currently in use by the Army.  

The other systems that were in development during FY 2006 are much less revolutionary. Three are 
meant to reduce weight as their sole or primary goal. Meanwhile, following cancelation of the 
ACSW, the Army also continued development of a lightweight .50 Caliber component of that 
system, now designated the XM806. Again, the primary goal of the system is weight reduction, not 
dramatic increases in lethality capabilities.195  

Only the XM25, which attempts to preserve the smart-munition capability expected from the dual-
ammunition OICW, appears to provide a novel lethality capability. Figure 6.2 presents the Soldier 
Weapons Project Manager’s weapon portfolio vision as of 2011. It essentially mirrors the content of 
Figure 6.1 ten years earlier, and shows that the Army has not replaced the ACSW and OICW with 
anything equally ambitious in current or future development efforts. In the figure, the M240L is 
shown as an available weapon, and can be considered as a partial or full replacement of the 
M240B.196 The XM806 may at one point partially or fully replace the M2 and M2A1 heavy 
machine guns, circled at the bottom of Figure 6.2. However, the OICW and ACSW systems were 
supposed to replace the M4, M16, M203, MK19, M50, M240B, and M249 as of 2001. No such 
grand plan is in place as of 2011, and with the lack of development of new systems, it appears that 
legacy small arms weapons must continue to be fielded for the foreseeable future. Not only does this 
mean that new capabilities are not available to soldiers in the field, it also raises concerns regarding 
the optimal operation and maintenance of aging small arms - that have their service life extended 
because of a lack of new weaponry - going forward.  

                                                      
193 Rottman (2010) 
194 Dates from Rottman (2010). Schedule data is sparse in the R2s for this system and is therefore not presented. 
195 Nichols (2011)  
196 Depending on cost, the M240L may not replace all M240B systems. 
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Figure 6.2 - Project Manager Soldier Weapons Mission (2011) 

 
                                                                                  Source: US Army, Project Manager Soldier Weapons197   

The ACSW and OICW efforts came with an opportunity cost of time and money, as can be seen in 
Table 6.3. Each program cost over $160 million, respectively. Both programs began in FY 1994 and 
lasted a total of fourteen years. 198 As with the longest-delayed anti-IED systems, it is the case here as 
well that scheduling delay may be the largest cost for these systems. Because of a focus on the most 
ambitious of systems, only in 2003 did work on the stand-alone smart-munition XM25 begin.  
Finally fielded for forward operational assessment in 2010199, the XM25 performance has been 
described as follows: 

                                                      
197 Nichols (2011) 
198 Start years for the OICW and ACSW, are from the following sources, respectively: ‘Advanced Crew Served Weapon 
(ACSW),’ Globalsecurity.org (n.d.) and ‘Objective Individual Combat Weapon (OICW), FAS Military Analysis 
Network (n.d.) 
199 PEO Soldier Live ( 2010) 
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‘No longer can the enemy shoot at American forces, then hide behind something,’ 
said Brig. Gen. Peter Fuller of Program Executive Office Soldier. ‘This is a 
revolutionary weapon. This is a game-changer.’200  

Reports indicate the weapon has served its purpose in actual firefights, indicating a TRL of 9, a stage 
at which systems are ‘fight proven’ through successful use in missions.201 The Army currently plans 
to procure the system.  

It is true that much of the technology development that made the XM25 possible originated with 
the OICW and ACSW programs. Still, it might have made sense to cancel or suspend the OICW 
and ACSW programs much earlier in order to focus on bringing the stand-alone smart-munition 
capability to the field sooner given the urgent need for the weapon. This is especially true given that 
the weight-reduction and airburst-munition requirements were in such direct contradiction to one 
another. Planners at the beginning of the development process could have focused on the standalone 
XM25 capability as the true interim capability goal in Figure 6.1. From the start, the objectives 
would then have been developing and fielding the smart-munition capability and providing a near-
term capability. Plans for further development could then include feedback from the field. Only 
then would attempts have been made to integrate and reduce weight in the overall system. If Army 
plans had been more flexible, it is possible that faster fielding of the XM25 could have reduced 
combat casualties in the field. 

Aside from the canceled OICW and ACSW systems, each of the other development efforts from FY 
2006 that are listed in Table 6.1 has one or both of the following key features. One, objectives are 
relatively clear-cut. Two, the new system is derived from an older system. As a result, development 
generally costs less and takes less time, with a higher probability of success.  

The M240L and Lightweight Machine Gun (LWMMG) programs exemplify these principles best. 
Both programs successfully produced potential replacements of the M240B. The sole purpose of the 
M240L program was to reduce weight compared to the M240B by incorporating titanium parts and 
utilizing novel manufacturing methods. The gun is 5.4 pounds lighter than the M240B at 21.8 
pounds versus 27.2.202  Development lasted seven years at a total cost of $4.9 million, and 5,987 
M240L guns have already been procured as of FY2013.203  

   

                                                      
200 Army Times (2011) 
201 Department of the Army (2007) 
202 ‘Equipment Piece of the Week: M240L 7.62mm Medium Machine Gun (Light)’, US Army PEO Soldier (2012) 
203 Army Procurement P-1s, FY2011 to FY2013.  
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FY 
1994

8.88 9.78 11.1 26.7 32.8 30.3 34.2 0 9.99 0.02 163.705 14

FY 
1994

5.46 6.59 11.9 14.6 3.17 11.3 27.3 33.7 30.7 17.1 161.941 14

Individual -- 0.92 0 0 4.01 3.37 0 0.76 0 0 0 0 0 9.049
Aggregate 0 1.06 0.84 0.94 2.23 3.17 0 0.52 0.66 0 0 0 9.409

-- 0.48 0.62 0.73 0.76 1.37 0.42 0.54 4.899 7

-- 0 3.02 7.22 11.3 11.8 13 7.14 7.32 7.16 6.48 0 0 74.382 11

-- 0 0 0 0.25 0.25 1

-- 12.5 5.38 7.28 23.5 36 34.4 119.1 6

Source: R-2 Budget Item Justification Sheets 

M240L

2009 2010 2011 20122003 2004 2005 2006 2007 2008
Fiscal 
Year 

1998 1999 2000 2001
Total 
Years 

OICW (XM8/XM25)

OCSW

9

2013
RDT&E 

Total     
2002System Name

XM109

Lightweight Machine Gun

LWMMG

XM25 (Post-XM29)

Table 6.3 - Yearly RDT&E Expenditures for Small Arms Systems 



70 
 

Similarly, the Lightweight Medium Machine Gun (LWMMG) attempts to increase lethality and 
range when compared to the legacy M240B. The LWMMG utilizes a .338 caliber Norma Magnum 
cartridge, a larger caliber than the .50-cal bullet used in the M240B. This increases the effective 
range of the LWMMG over the M240B. The LWMMG is also around 3.2 pounds lighter than the 
M240B.204 The weapon was largely developed without military funds ‘in just over a year,’ 205 and was 
initiated, independently of the Army, by a commercial manufacturer, suggesting that in cases of 
marginal technological improvement, there is scope for the Army to take advantage of vendor-
funded development efforts. The system only appears in the R2s in one fiscal year, costing the Army 
a mere $250,000, total, in RDT&E funds.  

As a result of the M240L and LWMMG development efforts, the Army has two very similar systems 
to choose between in filling a capability gap. In total, just over $5 million was spent in bringing the 
two options to the table. 

The XM25 and Lightweight Machine Gun (LMG) are both new weapons, built from the ground 
up. Both introduce new types of ammunition to the battlefield. The XM25 uses the 25 mm smart-
munition, while the LMG program introduces new types of lighter cased and caseless ammunition as 
part of the development process.206 As a result, these programs are lengthier and more expensive. The 
XM25 resulted in costs of $119 million over six years, while funds spent on the LMG currently 
stands at $74 million over a nine-year period. Nevertheless, the objectives of both systems are clear 
and non-conflictive: fire a new type of ammunition in the case of the XM25, create a lighter gun in 
the case of the LMG. The XM25 appears poised to complete development in some form, while TRL 
level 7 tests for the LMG are ongoing as of May, 2012.207 

The data suggest the obvious: the more complex development is, the more it costs, the longer it 
takes, and the more likely development is to result in cancelation as costs escalate and development is 
delayed. In order to minimize the likelihood of cancelation, it is important that requirements can be 
feasibly attained within the abilities of the development community. In the cases discussed here, it is 
recommended that development projects looking to reduce weight not be concurrently tasked with 
adding new complex technology capabilities to in-development weapon systems. Not only do 
competing requirements increase risk of cancelation, these cases suggest that schedule slippage can 
become particularly lengthy.  

                                                      
204 General Dynamics ‘Lightweight Medium Machine Gun,’ (2012) 
205 General Dynamics, ‘General Dynamics Unveils New Medium-caliber Machine Gun at Joint Armaments Conference 
in Seattle’ (2012) 
206 Phillips (2011) 
207 Phillips (2012) 
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Lessons Learned 

While schedule delay and cancelation are not new findings in the system development literature, 
when looked at through the prism of portfolio management, they take on an added importance. 

While the XM25 seems likely to salvage some of the smart-munition capability that the OICW and 
ACSW weapons were meant to provide, it is still the case that the cancelations of those two systems 
left a significant gap in lethality during both the Iraq and Afghanistan conflicts to this point that no 
other weapon could adequately fulfill.  

In this portfolio, the costliest development efforts were also the most complex, provided the largest 
potential capabilities, and unfortunately were most prone to cancelation. Policymakers should be 
conscious that there may be no safety margin available for these types of systems, since it may be too 
expensive to allow for a concurrent, substitutable development effort. Portfolio managers should 
therefore be realistic in their initial expectations of such systems, and cautious when adding new 
requirements to these systems, so as not to increase technical risk that might lead to cancelation, and 
to allow timely fielding of at least the most important aspects of the capabilities desired from the 
system. In both the OICW and ACSW, integration of in-development components of the overall 
system was a problem that resulted in schedule delay, and ultimately cancelation in both cases. The 
technical problems experienced by both systems were largely a result of unrealistic and conflicting 
requirements in both cases, and the imposition of additional requirements following the initiation of 
development in the case of the ACSW.   

While the OICW and ACSW were canceled, partial capabilities were salvaged from each. The 
XM25 arose from the OICW, while the XM806 continues weight reduction work begun under the 
ACSW effort. As a result, funding for the original development efforts was not completely wasted. 
However, it would behoove development managers to consider ways to get these important 
capabilities to the field sooner.  

A portfolio view of systems also suggests the need for multiple, similar development efforts if 
development costs are not too high. At first glance, there would appear to be a high level of 
substitutability between some systems in the small arms portfolio. For example, the XM109 rifle 
performs much the same function as other sniper rifles, while the LWMMG provides subtle 
differences in capability when compared to the legacy M240 or the lightweight M240L. However, 
when considering these programs for termination in the context of the portfolio, one should take full 
consideration of the novel capabilities that these systems do provide. The XM109 and LWMMG, 
for example, both provide more lethality compared to .50-caliber weapons that might be very 
valuable in conflict against enemies with armored vehicles. However, in counter-insurgency, 
marginal increases in lethality against armored vehicles would only be a slight benefit not worth the 
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price of development. Against a highly advanced enemy, on the other hand, such improvements may 
be important. Having these systems ready early means that when the need arises for these weapons, 
they are available and development does not have to be rushed to catch up to the situation on the 
ground. The systems can be put into production immediately, which increases lethality and 
potentially reduces casualties. Furthermore, in the case of systems such as the XM109 or LWMMG, 
there are potential cost savings associated with procuring and maintaining each system, if those costs 
are less than the legacy systems they replace, making development a good investment given the 
relatively low cost of RDT&E for each system.  Finally, and perhaps most importantly, concurrent 
development of multiple similar systems provides a safety margin, within the portfolio context, if any 
individual development effort has a risk of failing performance and cost objectives. 
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Chapter	Seven ‐	Findings	and	Policy	
Recommendations	
 

 

Policy recommendations related to the seventeen focus systems in the two fundamental capability 
portfolios are presented here. Further research inclusive of a larger number of systems across diverse 
fundamental capability portfolios will strengthen the conclusions reached. 

The recognition that individual systems for development should be selected and managed in the 
framework of a portfolio so as to capture their interdependent and synergistic effects is an important 
concept within the system development and acquisition community. 

Timely fielding of important capabilities should be an explicit goal of portfolio management. While 
it is tempting to eliminate several capability gaps at once by adding requirements to a key system, 
policy makers must consider whether doing so would increase development risk or delay the filling 
of urgent needs. Delay and cancelation resulted in a full decade without some important capabilities 
within the two fundamental capability portfolios examined here, and these should serve as 
cautionary tales for portfolio managers going forward. 

Findings and recommendations, based on the two fundamental capability portfolios assessed here, 
are discussed below.  

Finding 1: More expensive systems are canceled more frequently 

Relatively more complex, costly development projects were expected to provide the largest 
capabilities within the two fundamental capability portfolios, but they were also the most likely to be 
canceled or experience significant delays in schedule. In the anti-IED portfolio, ASTAMIDS, 
providing a unique standoff capability, has been in development for nearly two decades and is 
delayed by about thirteen years, while the GSTAMIDS program never resulted in a standoff mine-
detection UGV capability. The OICW and ACSW were to provide lighter weight with improved 
lethality in small arms, but both were canceled. 

It may come as no surprise that complex systems providing ‘leap-ahead’ capabilities are also the most 
likely to experience problems in development or escalating expected procurement costs.  
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Finding 2: Technology is commonly salvaged from canceled systems 

Of the seventeen systems reviewed here, four were officially canceled – these were the OICW, 
ACSW, GSTAMIDS, and Mongoose. In each case, some portion of the technology was transferred 
to another development effort and in most cases resulted in fielding, so that cancelation is not 
synonymous with total failure. 

The OICW resulted in the XM25 gun and air-bursting munition, which appear to be on the brink 
of fielding. The ACSW transitioned into the development of a lighter-weight .50 caliber crew-served 
weapon. The GSTAMIDS program was able to produce an effective close-in ground penetrating 
radar currently in use during anti-IED operations, and the Mongoose shape-charge was included in 
the GSTAMIDS program in hopes of providing a mine neutralization capability, although that 
program was in turn canceled. Still, there is evidence that program cancelation, in general, is not a 
total loss. 

Recommendations for individual system development 

Recommendation 1: Fielding useful, timely systems unburdened with excessive requirements 
should be the goal 

In this research, development efforts with focused goals were more likely to succeed in producing 
fielded systems. In such cases, timely fielding can be followed by further development to introduce 
improved or new capabilities to the system once lessons learned from real-world use are incorporated 
into further development. This strategy of fielding would provide a higher probability of success for 
system development and result in timelier fielding of important capabilities. Indeed, the Army has 
been effectively engaged in this strategy when new systems are salvaged from canceled development 
efforts, but it is inefficient and not timely to develop complex, high-requirement systems, scale those 
efforts back after complications, and then field a lower-capability system after an extended period of 
time.  

It is important for the Army to field systems when they are needed, and not wait for ideal systems 
that can do everything that will eventually be asked of them. The various iterations of the Shortstop 
/ Warlock / CREW jamming systems are an example of this principle, because they brought 
immediate and vital capabilities to the field at the time that they were actually needed. However, 
rapid development and acquisition cannot be the sole source of such systems. In addition, the Army 
needs to anticipate capability gaps as much as it can and fund solutions through traditional 
RDT&E, not only to meet these anticipated gaps in a timely manner, but also to equip the Army 
with flexible technologies and systems to be quickly adapted to meet unexpected future threats.   
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Recommendation 2: Realistic and simple initial requirements are highly desirable 

In many of the cases studied, requirements were clearly too optimistic. Table 7.1 presents the systems 
that exhibited attributes hindering successful development.  These systems are ordered from most 
expensive systems at the top to least expensive, in terms of RDT&E dollars spent. The familiar 
color-coding scheme is used, with red systems terminated, yellow systems still in development, green 
systems procured, and blue systems not yet procured following the conclusion of development. The 
second column of the table indicates the systems for which multiple requirements were a problem.   

Table 7.1 - Development Hindrances in the Fundamental Capability Portfolios 

                       

            Problematic 
Requirements / 

Requirement Creep 

Within System 
Integration of under-

development 
components 

Integration with other 
under-development 

systems 

  

     

System 
Name 

     

   ASTAMIDS Yes Yes Yes   

   GSTAMIDS Yes No Yes   

   OICW Yes Yes No   

   ACSW Yes Yes No   

                       

The OICW and ACSW programs were both supposed to provide new lethality capabilities at system 
weights that were below those of legacy systems. In reality, it would be a huge challenge just to 
provide small arms that fired two types of ammunition in the field, let alone under a weight 
requirement, given the complications inherent in the development process. In the case of 
GSTAMIDS, requirements to mask the system from enemy detection, equal speed between 
backward and forward driving, combat-ready GPS, and hardened military components were all 
added FCS requirements that delayed the fielding of a standoff detection capability. While high 
requirements are important in the long run, it is likely not the first priority in anti-IED missions in 
Iraq and Afghanistan. Maintaining such high requirements only delays the fielding of a usable 
system.  

Recommendation 3: The use of COTS/GOTS components and systems should be a focus 

As stated above, expectations and requirements for GSTAMIDS were lofty. Moreover, development 
of the Autonomous Navigation System, a component of GSTAMIDS, had requirements that likely 
necessitated a traditional, from-the-ground up research and development effort to achieve them. If 
the requirements were reduced, alternative COTS and GOTS navigation systems might have been 
suitable components for GSTAMIDS instead. The development of the AMDS exemplifies the use of 
GOTS components well, and while the AMDS may not provide all of the capabilities expected from 
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GSTAMIDS, development appears to be much smoother and faster. The rapid fielding of the 
FIDO/Packbot provides another example of the successful use of off-the-shelf technology. The 
FIDO/Packbot integration effort had simple requirements of remote explosive detection, and was 
fielded in a usable form with future options for system upgrade. 

Recommendation 4: The Army should refrain from ‘requirement creep’  

Under austere budgets, policymakers might single out a system already under development for 
another purpose, and decide that it could close a capability gap by adding new requirements to the 
system. Such an approach could be a mistake. This occurred in the case of ASTAMIDS, where target 
identification requirements were added to expected mine detection capabilities. ‘Requirement creep’ 
of this kind needs to be weighed carefully given the risk added to an already complex development 
project, cost-growth that is likely to be associated with it, schedule delay as fielding is pushed further 
and further down the road, and finally the Army’s poor historical record in successfully adding 
requirements to systems already under-development. 

Rather than start with lofty expectations that increase over time, the Army should start with simple 
requirements that lead to fielded systems. A development effort that exemplifies this 
recommendation is the lightweight machine gun, which seeks solely to reduce weight over legacy 
machine guns. While development has been lengthy, it appears that a fielded system, which provides 
a needed capability, will result from it.  

Recommendation 5: Within systems, integration of in-development components should be minimal 

While this recommendation largely arises from the OICW, integration of concurrently in-
development components was also an issue for ASTAMIDS and the ACSW, as indicated by the 
third column of Table 7.1. The recommendation is likely to apply to other complex systems as well, 
and is revisited below in relation to portfolios of weapons.  

In the case of the OICW, several important components of the overall system were still in early 
stages of development even as integration of those components had to occur in order to remain on 
schedule. In particular, there were issues with the effectiveness of the blast provided by the 25mm 
air-bursting munition. If the shape or size of the round itself had to be changed, it would delay 
development of the main small arm system and potentially violate weight requirements. On the 
other hand, if changes to the small arm could not have been made, it would mean requiring 
increased burst for the 25mm munition at a fixed size, again causing risk of cancelation and delay. 

Turning to GSTAMIDS and ASTAMIDS, based upon the pattern of development carried out 
under FCS development program, it seems as if the Army considered all the capability gaps that 
existed across multiple capability areas and attempted to fulfill all of them, for the foreseeable future, 
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in one fell swoop. The false hope was that manufacturing would be cheap because of common 
chassis amongst vehicles, while munitions would be common across cannons. Also, vehicles would 
be light and transportable, while communications would extend to every echelon of the blue force.  

One of the major problems with the FCS vision was that the military did not foresee the huge 
problems of integration inherent in the co-development of so many systems at once. As indicated in 
column four of Table 7.1, this was a problem in the case of GSTAMIDS and ASTAMIDS, as 
requirements kept changing based on what was needed by another branch of the FCS, or based on 
the technical or weight requirements of another in-development system. These problems ultimately 
led to significant cost growth and delay in the case of GSTAMIDS, and delay if not documented 
cost growth in the case of ASTAMIDS. 

The Army needs to learn from this lesson going forward. In performing expected capability 
calculations in the future, policymakers need to be cognizant that co-development and integration 
between dependent systems increases risk markedly. Integration is best carried out when the 
technologies in separate systems are already matured, as exemplified by the FIDO/Packbot effort.   

Recommendations for portfolio management 

Recommendation 1: Given the inevitability of failure in some development programs, portfolio 
management must explicitly develop alternative plans. 

Given that ambitious systems are delayed or canceled at higher rates than other systems, but given 
that useful technology can be salvaged from such programs, the Army should consider alternative 
plans that initiate immediately in cases where no fielded systems seem likely to arise from current 
development efforts.  

In the past, the Army was left scrambling with the cancelation of the OICW and ACSW and was 
slow to react to warning signs from both programs. As a result, the Army continually anticipated the 
fielding of those systems and was late in making alternative plans when they were canceled. In those 
cases, development on the standalone XM25 air-bursting grenade launcher and XM806 lightweight 
.50 caliber crew-served gun could have begun much sooner when the ambitious systems failed to 
meet objectives and seemed destined for schedule slippage, and indeed likely should have been the 
first step in development from the beginning. Schedule slippage and technical problems in ambitious 
systems need to be taken very seriously in the future, and need to trigger the immediate 
implementation of alternative plans.  In a tight budgetary environment, this may mean that 
development of the ambitious system is halted so as to fund systems providing a lower capability but 
a higher likelihood of near-term deployment. Halting the program not only allows funds to be 
diverted to more important immediate usage, but also incentivizes developers to stick to the 



78 
 

established schedule. In the case of the standoff mine detection systems, this might have meant 
halting the ASTAMIDS and GSTAMIDS programs, providing a larger commitment to the training 
of bomb-sniffing dogs, advertising the development program as being open to COTS solutions, or 
development of systems such as the Change Detection Workstation and procurement of more UAVs 
to provide surveillance. While these avenues are only partial substitutes for automated standoff 
detection, it would at least fill some part of the capability gap that otherwise would remain open 
while waiting for the development of an ideal system. 

In fact, one possible avenue in performing a portfolio review is a two-stage analysis. The Army could 
identify at-risk development projects based on historical data, remove those programs from the 
portfolio analysis altogether, and assess whether capability gaps can all be filled with ‘very likely to 
succeed’ development efforts. This would provide the Army with a do-able ‘threshold’ requirement 
level, which the Army should expect from development efforts. Adding the high-risk development 
projects back in would result in an ‘objective’ requirement level that the Army would ideally like to 
attain. Performing portfolio analyses in this way would allow the Army to have a clear backup plan 
in the event of cancelations in the portfolio. 

Recommendation 2: In choosing systems to develop, the Army should explicitly consider time to 
fielding and the risk of program failure of each system, and should attempt to fulfill capability 
gaps sooner rather than later. 

A naïve analysis of alternatives without considering risk could have an adverse effect if systems that 
look like they will provide a large contribution to one or a variety of capability gaps are valued 
without considering the risk of program delay and failure.  

In comparing the OICW and XM25, a simplistic analysis would note that the OICW completely 
subsumes the capabilities provided by the XM25. Indeed, the XM25 development effort would 
simply be cut since it is ‘redundant.’ Yet, the XM25 was the system ultimately fielded to provide the 
required air-bursting lethality. 

Such a simplistic view does not take into account the fact that capability provision may be 
unrealistic, as was the case with the OICW. It does not take into account historically poor records on 
completion timeframe, as exemplified by the decade-plus efforts associated with the OICW, ACSW, 
GSTAMIDS, and ASTAMIDS.  Finally, this naïve view does not take into account that lack of 
fielded sub-components in major development efforts creates current capability gaps for soldiers in 
the field, as exemplified by the lack of standoff detection in ASTAMIDS amongst other examples. 

In order to properly assess how useful a development project is, the Army should assess the expected 
capability of the system, discounted for length of development and likelihood of program failure, 
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prior to considering overall funding decisions. Engaging in these calculations could result in better 
decisions; for example, funding the FIDO/Packbot, which provides a ‘just enough’ detection 
capability without the autonomous navigation and high navigation speeds that were lofty 
requirements of GSTAMIDS.  

Recommendation 3: Redundancy, rather than being a problem, may be a necessity 

In the two fundamental capability portfolios reviewed thus far, there was little evidence of wasteful 
spending on redundant development efforts.  In the case of small arms, ‘redundant’ systems – those 
that performed essentially the same function as another fielded or in-development system - were 
cheap or essentially free. Thus, in the consideration of eliminating redundancy, one needs to also 
consider the cost of developing a redundant system.  As systems are rarely perfectly substitutable, 
there is more room for redundancy if the development programs for the systems are cheap.  The 
LWMMG (a medium caliber machine gun) was developed under the initiative of a private firm, and 
$250,000 of military funding was used for evaluation purposes. The XM109 sniper rifle was also 
cheap, at only $9 million in development funds. The anti-IED systems mirror this situation almost 
exactly. The Scanjack Mine Sweeper required $960,000 for evaluation, while the EDIT handheld 
mine detector was developed for $6.443 million.  

In all four of these cases, the Army was given one more option to fulfill a capability at very low cost. 
It should also be noted that each of these systems provides a slightly different capability than the 
comparison system – for example, the LWMMG provides a larger caliber bullet than the M240, 
while the EDIT unit provides a better imaging capability than similar handheld detectors. In each 
case, it is cheap enough to pursue more than one system to guard against the failure of any one 
developing system as well as potentially acquire an added capability.  

No example illustrates this point better, however, than the IED jamming systems developed for use 
against insurgencies in Iraq and Afghanistan. While lack of coordination and collaboration between 
organizations and services can be rightly criticized, it is still the case that concurrent development of 
several jammers resulted in quick fielding of solutions that were urgently needed. Restricting the 
number of jammers under development might have reduced the chances of producing an effective 
jamming capability in a timely manner. System development is often only duplicative on the surface. 
The Warlock Green and Red were both jamming devices, but both were needed to counter IEDs 
triggered by different radio signal frequencies. 

While budget cuts create an aversion to ‘redundancy’ and a motivation to trim the fat from 
development portfolios, the Army needs to be careful not to cut too close to the bone. In the case of 
relatively simple, historically successful development efforts, such as minor upgrades to existing 
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systems, it makes little sense to provide two substitutable development programs to accomplish the 
task.  

Producing separate systems without common standards that impair interoperability between the 
services and thus require wasteful system refinements should also be avoided. However, in the case of 
complex, highly ambitious and risky programs, or where an important capability gap needs to be 
fielded quickly in response to rapidly evolving threats, the need to reduce expenditures should be 
tempered by the need for a safety margin. In these cases, development of multiple initial 
technologies, competition in prototyping, and competition at development milestones may result in 
quicker fielding, reduced procurement, operation and maintenance costs, and potentially result in a 
higher-capability system. Trimming the technology options too much initially and relying on one 
development effort to produce a multitude of capability improvements might lead to cost-growth, 
delay, and long-term capability gaps in the event of program failure. 

Wisely, the Institute of Land Warfare recently discussed portfolio reviews in terms of “validating, 
modifying, or recommending termination of requirements driving capability development” (emphasis 
added).208 This philosophy of focusing attention at the requirements level in portfolio analysis and 
providing the correct number of system development efforts to meet those requirements should be 
maintained going forward.  

  

                                                      
208 Institute of Land Warfare (2010) 
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Appendix	A	
 

 

One hundred and four unique, named systems were identified as belonging to either the Force 
Protection or Lethality Force Operating Capabilities within the fiscal year 2006 R2 RDT&E 
financial documents provided by the Army.  

The fiscal year 2006 R2 RDT&E financial documents provided by the Army are split between two 
types of development efforts: those related to systems, and those related to functions.  

Some systems are clearly and consistently named, and funds for these systems can be tracked across 
subsequent fiscal year R2s. Such systems are also defined and discussed in other military and non-
military sources. The systems are listed in the tables below.  

Other entries in the R2s appear to be systems, but cannot be verified from other sources. Examples 
of this type of system are the Future Combat System (FCS) Standoff Mine Detection System and 
the Long Range Aviation Missile. The FCS Standoff Mine Detection System is listed across multiple 
R2s in successive fiscal years as a system in its own right.209 However, there is little reference to the 
system in other sources, and it is likely, in actuality, to be a funding stream for the Ground Standoff 
Mine Detection System (GSTAMIDS). The Long Range Aviation Missile appears only in the FY 
2006 R2 as a ‘one year congressional add’, indicating that it is not expected to be a regularly funded 
program, which would span over multiple years. No other sources give any indication of funding, 
development, fielding, or even a basic description for this system, however. Since, as stated 
previously, the FCS Standoff Mine Detection System is very likely to be GSTAMIDS under another 
name, it is not listed below. However, as there is no evidence that the Long Range Aviation Missile is 
not a unique system, it is included in the table for lethality. 

Functions are often funded at relatively advanced stages of development, but cannot be identified as 
individual systems. Countermine ‘lightweight appliques and structures’ are funded at the advanced 
technology development stage (6.3), and are likely to be used in active protection or armor systems 
for one or more types of vehicles.210 However, the technology is never explicitly stated to be a system 
in its own right, or a component of a system.  The technology is therefore not listed in the tables 
below. 

 
                                                      
209 See, for example: http://www.dtic.mil/descriptivesum/Y2007/Army/0603606A.pdf 
210 The relevant R2 is: http://www.dtic.mil/descriptivesum/Y2006/Army/0603005A.pdf 

http://www.dtic.mil/descriptivesum/Y2007/Army/0603606A.pdf
http://www.dtic.mil/descriptivesum/Y2006/Army/0603005A.pdf
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Force Protection 

Function System Name 

Active Protection / Threat Detection 

AN/APR-39A (V)1 Radar Warning Receiver
Active Protection System211

Close-In Active Protection System
Suite of Radio Frequency Countermeasures Radar Warning Receiver

Air Defense 

Future Army Attack and Missile Defense System
Joint Land Attack Cruise Air Defense Elevated Netted Sensor 
Low Cost Interceptor
Medium Extended Air Defense System
Patriot Advanced Capability
Mobile Tactical High Energy Laser
Surface Launched Advanced Medium Range Air-To-Air Missile 

Anti-IED 

Airborne Standoff Minefield Detection System
Autonomous Mine Detection Sensors
Change Detection Workstation
EDIT Advanced Landmine Detection
Explosive Standoff Minefield Clearer (Mongoose)
Ground Standoff Mine Detection System Future Combat Systems
Husky Mine Detection System
ScanEagle
SCANJACK Mine Clearing System
Shortstop Electronic Protection System

Armor (Soldier-borne) Fully Integrated Combat Helmet

Armor (Vehicle-borne) 
Abrams Reactive Armor Tiles
HMMWV Frag Kits 5/6, Add on Armor Kits

Blue Force Tracking 
Ground Combat Identification
Individual Combat Identification System
Portable Emergency Broadband System

Camouflage Ultra Lightweight Camouflage Net System
Gunshot Detection Overwatch

Launch Detection 

All Weather Radio Frequency (RF) Launch Detection 
Enhanced AN/TPQ 36  Radar
Joint Tactical Ground Station
Lightweight Counter-Mortar Radar

Nuclear Detection Eagle Eyes Nuclear Detection
Shelter Lightweight Rapidly Deployable Hardened Shelters 

 
Surveillance 

 

Cerberus Sensor Suite Program
Close Surveillance Support System
Sentinel
Unattended Ground Sensors

Uniforms and Clothing Advanced Bomb Suit

                                                      
211 This was an active protection system associated with the Future Combat System, but was never given a unique name 
or designation. See: http://www.fas.org/sgp/crs/weapons/R41597.pdf and 
http://www.federalnewsradio.com/?nid=&sid=1703054 for discussions of the characteristics of this system and its 
eventual cancelation. 

http://www.fas.org/sgp/crs/weapons/R41597.pdf
http://www.federalnewsradio.com/?nid=&sid=1703054
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Air Warrior
Army Combat Uniform
Chemical Protective Ensemble
Modular Boot System
Suit Contamination Avoidance Liquid Protective

Weapon / Insurgent Detection 
PING Wideband RF Target ID Systems
Suite of Sense Through the Wall (STTW) Systems for the Future Force

Lethality 

Function System Name 
Accuracy Meteorological Measuring Set-Profiler

Aircraft 
Armed Reconnaissance Helicopter
Black Hawk Modernization

Artillery 

Electromagnetic Gun
Lightweight 155 mm Howitzer
Multiple Launch Rocket System HIMARS
Non-Line of Site XM1203
Solid-State Laser Weapon

Ground Vehicles 

All-Composite Military Vehicle
Future Tactical Truck System
Ground Combat Vehicle
Mounted Combat System XM1202
Stryker Vehicles

Land Mines / Detonation Systems 
Intelligent Munitions System
Magneto Inductive Remote Activation Munition System 
Spider

Laser Designator / Range Finder 
Lightweight Laser Designation Rangefinder
Small Tactical Optical Rifle Mounted (STORM) micro-Laser Range Finder

Missiles 

Advanced Multi-Mission Precision Guided Munition 
Advanced Precision Kill Weapon System
Common Smart Submunition
Compact Kinetic Energy Missile
Guided Multiple Launch Rocket System
Joint Common Missile
Line-of-Sight Anti-Tank Missile
Loitering Attack Missile
Long Range Aviation Missile
Mid-Range Munition
Precision Attack Missile
XM982 Projectile

Mortar Rounds / Mortar Systems 

Mortar Anti-Personnel Anti-Material XM1061
Precision Guided Mortar Munition
Lightweight Dismounted 81 MM Mortar System
Objective Non-Line Of Sight (NLOS) Mortar Technology 

Small Arms 
.338 Norma Magnum Lightweight Medium Machine Gun (LWMMG)
Advanced Crew Served Weapon (ACSW)
Anti-Material Payload Rifle (XM109)
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Counter Defilade Target Engagement System (XM25) 
Objective Individual Combat Weapon (OICW)
Lightweight Machine Gun (LMG)
M240L

Targeting / Queuing 

Advanced Field Artillery Tactical Data System
Fire Control-Node Engagement Technology
Improved Position Azimuth Determining System
Paladin Digital Fire Control System
Target Acquisition Sensor Suite (BRITE star II)
Phoenix Battlefield Sensor System

Unmanned Aerial Vehicle 
 

A-160 Hummingbird
Excalibur Tactical Unmanned Combat Air Vehicle 
Long Range Advanced Scout Surveillance System

Unmanned Ground Vehicle 
Talon 
Special Weapons Observation Reconnaissance Detection System (SWORDS)

Vision / Weapon Sights 

AN/PVS-6
AN/PVS-7
Fused Multi-Spectral Weapon Sight
Head Tracked Sensor Suite
Soldier Mobility and Rifle Targeting System
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